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Executive Summary

Purpose The decision-making process used by the Department of Agriculture’s
Forest Service in carrying out its mission is costly and time-consuming,
and the agency often fails to achieve its planned objectives. The agency
has spent over 20 years and over $250 million developing multiyear plans
for managing national forests. It also spends about $250 million a year for
environmental studies to support individual projects. However, according
to an internal Forest Service report, inefficiencies within this process cost
up to $100 million a year at the project level alone. In addition, by the time
the agency has completed its decision-making, it often finds that it is
unable to achieve the plans’ objectives or implement planned projects
because of new information and events, as well as changes in funding and
natural conditions.

In response to congressional requests, GAO examined the Forest Service’s
decision-making process. In this report, GAO discusses the internal and
external causes of inefficiency and ineffectiveness in the process: (1) the
inadequate attention that the Forest Service has given to improving the
process; (2) the lack of agreement, both inside and outside the agency, on
how it is to resolve conflicts among competing uses on its lands;
(3) unresolved interagency issues that transcend its administrative
boundaries and jurisdiction; and (4) differences in the requirements of
laws that help frame its decision-making.

Background The Forest Service manages about 192 million acres of land—nearly
9 percent of the nation’s total surface area and about 30 percent of all
federal lands. Laws guiding the management of the nation’s 155 national
forests require the agency to manage its lands under the principles of
multiple use and sustained yield to meet the diverse needs of the American
people.

Under the multiple-use principle, the Forest Service is required to plan for
six renewable surface uses—outdoor recreation, rangeland, timber,
watersheds and water flows, wilderness, and wildlife and fish. Under the
sustained-yield principle, the agency is to manage its lands to provide high
levels of all of these uses to current users while sustaining undiminished
the lands’ ability to produce these uses for future generations.

To carry out its mission, the Forest Service follows a decision-making
process that includes (1) preparing a long-term strategic plan that maps
the agency’s course for the next decade and beyond, (2) developing
regional guides that direct the management of its national forests,
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(3) developing plans for managing each forest, and (4) reaching
project-level decisions for implementing these plans. In developing plans
and reaching project-level decisions, the Forest Service must comply with
the requirements of environmental statutes, including the National
Environmental Policy Act, the Endangered Species Act, the Clean Water
Act, and the Clean Air Act. The Council on Environmental Quality in the
Executive Office of the President is responsible for issuing
governmentwide regulations to implement the provisions of the National
Environmental Policy Act. The responsibility for implementing and
enforcing environmental laws and regulations is dispersed among several
federal regulatory agencies, as well as state and local agencies.

Results in Brief Some of the inefficiency in developing forest plans and reaching
project-level decisions, as well as the ineffectiveness in achieving the
plans’ objectives, has occurred because the Forest Service has not given
adequate attention to improving its decision-making process, including
improving accountability for its performance. As a result, the Forest
Service (1) must request more funds to accomplish fewer objectives
during the yearly budget and appropriation process and (2) has not
corrected long-standing deficiencies within its decision-making process
that have contributed to increased costs and time and/or the inability to
achieve planned objectives.

Strengthening accountability for performance within the Forest Service
and improving the efficiency and effectiveness of its decision-making is
contingent on establishing long-term strategic goals that are based on
clearly defined mission priorities. However, agreement does not exist on
the agency’s long-term strategic goals. This lack of agreement is the result
of a more fundamental disagreement, both inside and outside the Forest
Service, over which uses the agency is to emphasize under its broad
multiple-use and sustained-yield mandate and how best to ensure the
long-term sustainability of these uses.

Issues that transcend the agency’s administrative boundaries and
jurisdiction also affect the efficiency and effectiveness of the agency’s
decision-making. In particular, the Forest Service has had difficulty
reconciling the administrative boundaries of the national forests with the
boundaries of natural systems, such as watersheds and vegetative and
animal communities, both in planning and in assessing the effects of
federal and nonfederal activities on the environment.
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Finally, the requirements of planning and environmental laws, enacted
primarily during the 1960s and 1970s, have not been harmonized.
Differences among the requirements of various laws and their differing
judicial interpretations require some issues to be analyzed or reanalyzed at
different stages in the Forest Service’s decision-making process without
any clear sequence leading to their timely resolution. Additional
differences among the statutorily required approaches for protecting
various resources—such as endangered and threatened species, water, air,
diverse plant and animal communities, and wilderness—have also
sometimes been difficult to reconcile. However, GAO believes that statutory
changes to improve the efficiency and effectiveness of the Forest Service’s
decision-making process cannot be identified until agreement is first
reached on the agency’s mission priorities.

Principal Findings

The Forest Service Has Not
Given Adequate Attention
to Improving Its
Decision-Making Process

The Forest Service has not given adequate attention to reducing the costs
and time of its decision-making and improving its ability to deliver what is
expected or promised. As a result, the Forest Service must request more
annual appropriations to achieve fewer planning objectives, and
deficiencies within the decision-making process that have been known to
the agency for a decade or more have not been corrected.

The Forest Service has made little progress in holding its managers
accountable for their performance. For example, in response to
congressional concerns about the Forest Service’s inability to deliver what
is expected or promised, the Chief, in the fall of 1991, formed a task force
of employees from throughout the agency to review the issue of
accountability. The task force’s February 1994 report set forth a seven-step
process to strengthen accountability. Steps in the process included
(1) establishing work agreements that include measures and standards
with customers’ involvement, (2) assessing performance, and
(3) communicating results to customers. However, the task force’s
recommendations were never implemented. Rather, they were identified
as actions that the agency planned to implement over the next decade.

Because the Forest Service has made little progress in holding managers
accountable for their performance, it must request more funds to
accomplish fewer objectives in forest plans during the yearly budget and
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appropriation process. For example, in fiscal year 1991, the Congress
asked the Forest Service to develop a multiyear program to reduce the
costs of its timber program by not less than 5 percent per year. The Forest
Service responded to these and other concerns by undertaking two major
examinations of its timber program and is now preparing to undertake a
third. However, with no incentive to act, the agency has not implemented
any of the recommended improvements agencywide. In the interim, the
costs associated with preparing and administering timber sales have
continued to rise. As a result, for fiscal year 1998, the agency is requesting
$12 million (6 percent) more for timber sale management than was
appropriated for fiscal year 1997 while proposing to offer 0.4 billion board
feet (10 percent) less timber for sale.

Another result of the lack of accountability within the Forest Service has
been that long-standing deficiencies within the agency’s decision-making
process, which have driven up costs and time and/or driven down the
ability to achieve planned objectives, have not been corrected. These
deficiencies include (1) not adequately monitoring the effects of past
management decisions to more accurately estimate the effects of similar
future decisions and to modify decisions when new information is
uncovered or when preexisting monitoring thresholds are crossed, (2) not
maintaining comparable environmental and socioeconomic data that are
useful and easily accessible to forest managers, and (3) not adequately
involving the public at the beginning of the decision-making process when
problems are identified, data are gathered, and relationships are
established and maintaining their involvement throughout the process.

For example, adequate monitoring of the effects of past management
decisions is critical to accurately estimate the environmental effects of
similar future decisions. Moreover, monitoring can be used as an effective
tool when the effects of a decision may be difficult to determine in
advance because of uncertainty or costs. However, the Forest Service
(1) has historically given low priority to monitoring during the annual
competition for scarce resources, (2) continues to approve projects
without an adequate monitoring component, and (3) generally does not
monitor the implementation of its plans as its regulations require. The
Forest Service’s past failure to monitor represents a lost opportunity to
reduce the costs and time of future decision-making.
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Agreement Needs to Be
Reached on How the
Forest Service Should
Resolve Conflicts Among
Competing Uses

The Government Performance and Results Act of 1993 is designed to hold
federal agencies more accountable for their performance by requiring
them to establish performance goals, measures, and reports that provide a
system of accountability for results. It requires each federal agency to
develop, no later than September 30, 1997, a strategic plan that covers a
period of at least 5 years. The Forest Service is planning to prepare two
long-term strategic plans—one to comply with the requirements of the
Government Performance and Results Act and another that maps the
agency’s course for the next decade and beyond, as required by another
statute.

Successful implementation of the requirements of the Government
Performance and Results Act is contingent on establishing long-term
strategic goals that are based on clearly defined mission priorities.
However, agreement does not exist on the Forest Service’s long-term
strategic goals. This lack of agreement is the result of a more fundamental
disagreement, both inside and outside the Forest Service, over which uses
to emphasize under the agency’s broad multiple-use and sustained-yield
mandate and how best to ensure the long-term sustainability of these uses.

During the last 10 years, the Forest Service has increasingly shifted the
emphasis under its broad multiple-use and sustained-yield mandate from
consumption (primarily producing timber) to conservation (primarily
sustaining wildlife and fish). This shift is taking place in reaction to
requirements in planning and environmental laws and their judicial
interpretations—reflecting changing public values and concerns—together
with social, ecological, and other factors. In particular, section 7 of the
Endangered Species Act represents a congressional design to give greater
priority to the protection of endangered species than to the current
primary missions of the Forest Service and other federal agencies. When
proposing a project, the Forest Service bears the burden of demonstrating
that its actions will not likely jeopardize listed species.

The increasing emphasis on sustaining wildlife and fish conflicts with the
older emphasis on producing timber and underlies the Forest Service’s
inability to achieve the goals and objectives for timber production set forth
in many of the first forest plans. In addition, this attention to sustaining
wildlife and fish will likely constrain future uses of the national forests,
such as recreation. The demand for recreation is expected to grow and
may increasingly conflict with both sustaining wildlife and fish and
producing timber on Forest Service lands.
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While the agency continues to reduce its emphasis on consumption and
increase its emphasis on conservation, the Congress has never explicitly
accepted this shift in emphasis or acknowledged its effects on the
availability of other uses on national forests. If the Forest Service is to be
held accountable for its performance, the agency will need to consult with
the Congress on its strategic long-term goals, as the Government
Performance and Results Act requires. This process may entail identifying
legislative changes that are needed to clarify or modify the Congress’s
intent and expectations.

Such a consultation would create an opportunity for the Forest Service to
gain a clearer understanding of which uses to emphasize under its broad
multiple-use and sustained-yield mandate and how to resolve conflicts or
make choices among competing uses on its lands. This understanding
would, in turn, provide the agency with a basis for establishing long-term
strategic goals, as well as performance goals and measures that are linked
to them.

Interagency Issues Affect
the Forest Service’s
Decision-Making

Issues that transcend the agency’s administrative boundaries and
jurisdiction also adversely affect the efficiency and effectiveness of the
Forest Service’s decision-making process. These issues include differences
in the geographic areas that must be considered in reaching decisions
under different planning and environmental laws.

The Forest Service and other federal land management agencies are
authorized to plan primarily along administrative boundaries, such as
those defining national forests and parks. Conversely, environmental
statutes and regulations require the agencies to analyze environmental
issues and concerns along the boundaries of natural systems, such as
watersheds and vegetative and animal communities. For example,
regulations implementing the National Environmental Policy Act require
the agencies to assess the effects of their actions on natural systems.

Because the boundaries of administrative units and natural systems are
frequently different, federal land management plans have often considered
effects only on portions of natural systems or portions of the habitats of
wide-ranging species, such as migratory birds, bears, and anadromous fish
(including salmon). For example, the Interior Columbia River Basin, a
recognized ecological system, contains 74 separate federal land units,
including 35 national forests, each with its own management plan and
information database. Not analyzing effects on natural systems and their
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components at the appropriate ecological scale can result in duplicative
environmental analyses for individual plans and projects, increasing the
costs and time required for analysis and reducing the effectiveness of
federal land management decision-making.

Over the past few years, several major studies have examined the need to
reconcile differences in the geographic areas that federal agencies must
consider when reaching decisions. Among the options for reconciliation
that have been suggested are changes to the Council on Environmental
Quality’s regulations and guidance for implementing the National
Environmental Policy Act. Such changes include amending the Council’s
regulations to require that the environmental analysis accompanying a
plan or project be “tiered,” or linked, to a broader-scoped environmental
study and that the analysis itself focus on the environmental issues
specific to the plan or project. While tiering is currently allowed, it is not
required.

According to Council officials, changes to the act’s regulations and
guidance are not being considered at this time. Instead, the Council plans
to rely primarily on interagency agreements. However, interagency
agreements (1) have not been lived up to by agencies in the past, (2) are
generally not enforceable by outside parties, and (3) do not provide a basis
for common approaches among all agencies. Also, federal land
management and regulatory agencies sometimes do not work efficiently
and effectively together to address issues that transcend their boundaries
and jurisdictions. In addition, the environmental and socioeconomic data
gathered by federal agencies are often not comparable, large gaps in the
information exist, and federal agencies lack awareness of who has what
information. Therefore, although strong leadership by the Council would
help to ensure that interagency agreements accomplish their intended
objectives, the Council may also need to consider changes to its
regulations and guidance for implementing the National Environmental
Policy Act.

Differences in the
Requirements of Laws
Affect the Forest Service’s
Decision-Making

Finally, differences in the requirements of numerous planning and
environmental laws, enacted primarily during the 1960s and 1970s,
produce inefficiency and ineffectiveness in the Forest Service’s
decision-making. Requirements to consider new information and events
and differing judicial interpretations of the same statutory requirements
have made it difficult for the Forest Service and other federal agencies to
predict when any given decision can be considered final and can be
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implemented, increasing the costs and time of decision-making and
reducing the agencies’ ability to achieve the objectives in their plans.

For instance, the listing of a species as endangered or threatened under
the Endangered Species Act after a forest plan has been approved can
require the Forest Service to reinitiate formal consultations with federal
regulatory agencies to amend or revise the plan. The listing may also
prohibit the Forest Service from implementing projects under the plans
that may affect the species until the new round of consultations has been
completed. Recent federal court decisions have required the Forest
Service to reinitiate consultations on several approved forest plans. For
example, after a species of salmon in the Pacific Northwest and a species
of owl in the Southwest were listed as threatened under the Endangered
Species Act, the courts ruled that the agency could not implement projects
under the plans that might affect the species until the new rounds of
consultations had been completed.

Differing judicial interpretations of the same statutory requirements have
also established conflicting requirements. For instance, three federal
circuit courts of appeals have held that the approval of a forest plan
represents a decision that can be judicially challenged and prohibited from
being implemented. Conversely, two other federal circuit courts of appeals
have held that a forest plan does not represent a decision and that only a
project can be judicially challenged, at which time the adequacy of the
plan’s treatment of larger-scale environmental issues arising in the project
can be reconsidered.

In addition, differences between environmental laws and agencies’
planning statutes can be difficult to reconcile. Whereas environmental
laws typically address individual resources—such as endangered and
threatened species, water, and air—the Forest Service’s and other federal
land management agencies’ planning statutes generally establish
objectives for multiple resources—such as sustaining diverse plant and
animal communities, securing favorable water flow conditions, and
preserving wilderness. These different approaches to achieving similar
environmental objectives have sometimes been difficult for the Forest
Service and other federal agencies to reconcile, at least in the short term.
For example, prescribed burning to restore the forests’ health and to
sustain diverse plant and animal communities may be appropriate under
the Forest Service’s planning statutes but may be difficult to reconcile in
the short term with air and water quality standards under the Clean Air
and Clean Water acts.
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Adequately addressing the differences in the requirements of laws
affecting the Forest Service’s decision-making would require a systematic
and comprehensive analysis of the laws to avoid making changes that
would entail unintended consequences for the future. GAO has observed
that the Forest Service’s decision-making process is clearly broken and in
need of repair. Moreover, to improve the efficiency and effectiveness of
the process, a consensus for statutory changes appears to be growing.
However, any legislation that may be needed to clarify or modify the
Congress’s intent and expectations requires that the Forest Service and the
Congress reach agreement on the agency’s long-term strategic goals, on
the uses that the agency should emphasize under its broad multiple-use
and sustained-yield mandate, and on the steps that the agency should take
to resolve conflicts or make choices among competing uses on its lands.

Without agreement on the Forest Service’s mission priorities, GAO sees
distrust and gridlock prevailing in any effort to streamline the agency’s
statutory framework. For instance, during his Senate confirmation hearing
in April 1995, the Secretary of Agriculture pledged to work with the
Congress to identify statutory changes to improve the processes for
implementing the Forest Service’s mission. However, the Secretary has not
sent to the Congress either his analysis or the options for changing the
current statutory framework suggested by the Forest Service in 1995.
Administration officials have said that they are hesitant to suggest changes
to the procedural requirements of planning and environmental laws
because they believe that the Congress may also make substantive
changes to the laws with which they would disagree.

Matter for
Congressional
Consideration

The Congress may wish to consider how the requirements of the
Government Performance and Results Act can be integrated most
efficiently into the Forest Service’s current decision-making process.
Specifically, the Congress may wish to consider eliminating the
requirement in the Forest Service’s statutory framework that the agency
develop a strategic plan for the next decade or more when it is also
required to develop a similar strategic plan under the Government
Performance and Results Act.

Recommendation to
the Secretary of
Agriculture

GAO recommends that the Secretary of Agriculture direct the Chief of the
Forest Service to identify how the agency will link a long-term strategic
goal with annual performance goals and measures.
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Recommendations to
the Chair of the
Council on
Environmental
Quality

GAO recommends that the Chair of the Council on Environmental Quality
change the Council’s regulations for implementing the National
Environmental Policy Act to require, rather than merely allow, federal
agencies to tier plans and projects to broader-scoped studies. In addition,
GAO recommends that the Chair revise the Council’s regulations and
guidance for implementing the act to improve interagency coordination;
identify a baseline of comparable environmental data needed for agencies
to implement the act; and assume or assign responsibility for collecting,
managing, and making the data available to other users. GAO is not
recommending precise changes to the Council’s regulations or guidance
because GAO believes that such changes are better left for the Council to
determine on the basis of its own internal study and its evaluation of the
outside views solicited during its effort to reinvent federal agencies’
implementation of the National Environmental Policy Act.

Agency Comments
and GAO’S Evaluation

GAO requested and received written comments on a draft of this report
from the Forest Service and the Council on Environmental Quality. The
Forest Service said that it agreed with many of the report’s goals and
identified actions that it is taking to clarify its long-term strategic goals,
improve its accountability, and streamline its administrative processes and
decision-making. Similarly, the Council agreed with the goals for
implementing the National Environmental Policy Act articulated in the
report but said it was using different mechanisms to achieve these goals.

The Forest Service said that it intends to establish strategic goals and
related performance measures for managers, as well as work in
partnership with other agencies more closely and issue revised regulations
for implementing the National Forest Management Act. GAO believes that
implementing these actions would improve the efficiency and
effectiveness of the agency’s decision-making process. However, as the
report notes, while the Forest Service can and does identify problems,
according to the agency’s own analysis, without external attention it often
fails to take corrective action. In its comments, the agency did not discuss
either a schedule to implement the improvements or a plan to closely
monitor its progress and periodically report on its performance, both of
which GAO believes are needed to break the cycle of studying and
restudying issues without any accountability or clear sequence for
resolving them. The Forest Service did not comment on GAO’s
recommendation to the Secretary of Agriculture.
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The Council on Environmental Quality identified actions that it is taking to
reinvent the implementation of the National Environmental Policy Act on
an agency-by-agency as well as on a more generic basis. These actions
include streamlining procedures at individual agencies and examining
issues on a sector-by-sector basis (e.g., timber, grazing, and oil and gas).
GAO agrees with the Council that (1) differences among the cultures,
organizations, and institutional goals of various federal agencies, as well as
the substantive nature of their underlying missions, require the Council’s
regulations implementing the act to be generic in nature and (2) regulatory
changes often need to be tailored specifically to individual agencies’
processes. However, as this report indicates, some decision-making issues
transcend federal agencies’ administrative boundaries and jurisdictions,
and for some of these issues, changes in the Council’s regulations and
guidance need to be considered. The Council did not agree with GAO’s
recommendation that it should change its guidance and regulations.
However, GAO’s recommendation to the Council’s Chair is intended to
ensure that the Council’s planned multiyear reinvention effort does not
prematurely or arbitrarily close off options for implementing the act more
efficiently and effectively. GAO also clarified this recommendation to
indicate that it is not recommending precise changes to the Council’s
regulations or guidance because, in its view, such changes can be best
determined by the Council. On the basis of the agencies’ comments, GAO

revised the draft report where appropriate. The agencies’ comments,
together with GAO’s responses to them, are presented fully in appendixes
IV and V.

GAO/RCED-97-71 Forest Service Decision-MakingPage 14  



GAO/RCED-97-71 Forest Service Decision-MakingPage 15  



Contents

Executive Summary 4

Chapter 1 
Introduction

20
The Forest Service’s Management Is Decentralized 20
National Forests Are Managed Under the Principles of Multiple

Use and Sustained Yield
22

The Forest Service Is Part of a Larger Federal Land Management
Organizational Structure

23

Federal Land Management Agencies Must Comply With
Environmental Laws and Regulations

24

The Forest Service Must Involve the Public in Its
Decision-Making

25

Objectives, Scope, and Methodology 25

Chapter 2 
The Forest Service’s
Decision-Making
Process Is Costly and
Time-Consuming,
Often Falling Short of
Expectations

28
The Forest Service’s Decision-Making Process Is Costly and

Time-Consuming
28

Objectives in Forest Plans Often Have Not Been Achieved 31
Opportunities Exist to Improve the Efficiency and Effectiveness

of the Forest Service’s Decision-Making
33

Chapter 3 
The Forest Service
Has Not Given
Adequate Attention to
Improving Its
Decision-Making
Process

35
The Forest Service Is Not Sufficiently Accountable for Its

Expenditures
35

The Forest Service Is Not Sufficiently Accountable for Its
Performance

37

The Forest Service Must Request More Funds to Accomplish
Fewer Objectives

39

The Forest Service Has Not Corrected Long-Standing
Deficiencies in Its Decision-Making Process

40

Recently Enacted Federal Statutes Establish the Framework
Necessary for Strengthening Accountability

47

Conclusions 50

GAO/RCED-97-71 Forest Service Decision-MakingPage 16  



Contents

Chapter 4 
Agreement Needs to
Be Reached on How
to Resolve Conflicts
Among Competing
Uses

51
The Forest Service Has Shifted Its Emphasis From Timber to

Wildlife and Fish
52

Agreement Does Not Exist on Which Uses the Forest Service
Should Emphasize on Its Lands

62

The Government Performance and Results Act Provides a
Framework to Reach Agreement

67

Conclusions 72
Matter for Congressional Consideration 73
Recommendation to the Secretary of Agriculture 74
Agency Comments and Our Evaluation 74

Chapter 5 
Interagency Issues
Affect the Forest
Service’s
Decision-Making

75
Differences Between Administrative and Ecological Boundaries

Are Sometimes Difficult to Reconcile
75

Changes to Regulations and Guidance Have Been Suggested 80
Efforts Will Continue to Rely Primarily on Interagency

Agreements
83

Complete and Comparable Data Could Improve the Agencies’
Ability to Conduct Studies and Coordinate Activities

90

Conclusions 93
Recommendations to the Chair of the Council on Environmental

Quality
94

Agency Comments and Our Evaluation 94

Chapter 6 
Differences in Laws’
Requirements Affect
the Forest Service’s
Decision-Making

96
Requirements to Consider New Information and Events Entail

Ongoing Reviews of Plans and Projects
96

Differing Judicial Interpretations Have Created Conflicting
Requirements

97

Different Approaches to Protecting Resources Have Been
Difficult to Reconcile

98

A Systematic and Comprehensive Analysis of the Laws Is Needed 99
Lack of Agreement on the Forest Service’s Mission Priorities Has

Delayed Needed Analysis of the Laws
102

Conclusions 103

Appendixes Appendix I: The Forest Service’s Decision-Making Process 104
Appendix II: National Forests Visited 121
Appendix III: Organizations Contacted 123

GAO/RCED-97-71 Forest Service Decision-MakingPage 17  



Contents

Appendix IV: Comments From the Forest Service 130
Appendix V: Comments From the Council on Environmental

Quality
139

Appendix VI: Major Contributors to This Report 146

Table Table 2.1: Comparison of Average Annual Timber Sale Goals and
Timber Sale Volumes for Five National Forests

31

Figures Figure 1.1: Lands Managed by the Forest Service in the 48
Contiguous States

22

Figure 2.1: Costs to Undertake Timber Sales, 1973-94 29
Figure 2.2: Disposition of Wildlife-Related Actions in 51 Forest

Service and Bureau of Land Management Plans
33

Figure 3.1: Implementing GPRA: Key Steps and Critical Practices 49
Figure 4.1: Volume of Timber Sold From Forest Service Lands,

1950-94
54

Figure 4.2: National Forest Lands Withdrawn for Conservation
Purposes

58

Figure 4.3: Visitor Days in National Forests, 1950-94 61
Figure 4.4: Relationships Between the Forest Service’s Four

Long-Term Strategic Goals and Practical Steps to Implement
Ecosystem Management

70

Figure 5.1: Boundary Suggested for the Greater Yellowstone
Ecological Unit

77

Figure 5.2: Forest Service’s National Hierarchal Framework of
Ecological Units

88

Figure 5.3: Fish and Wildlife Service’s Ecological Unit Map 89
Figure I.1: Forest Service Decision Levels 104
Figure I.2: RPA Planning Process 105
Figure I.3: Developing Forest Plans 108
Figure I.4: Making Project Decisions 110
Figure I.5: Process for Appealing Project Decisions 112
Figure I.6: NEPA Process 115
Figure I.7: ESA Consultation Process 117
Figure I.8: Summary of the Forest Service’s Decision-Making

Process
119

Figure I.9: Participants in the Forest Service’s Decision-Making
Process

120

GAO/RCED-97-71 Forest Service Decision-MakingPage 18  



Contents

Abbreviations

CEQ Council on Environmental Quality
EA environmental assessment
EIS environmental impact statement
EPA Environmental Protection Agency
ESA Endangered Species Act
FACA Federal Advisory Committee Act
FWS Fish and Wildlife Service
GAO General Accounting Office
GIS geographic information system
GPRA Government Performance and Results Act
NEPA National Environmental Policy Act
NFMA National Forest Management Act
NMFS National Marine Fisheries Service
OTA Office of Technology Assessment
RPA Forest and Rangeland Renewable Resources Planning Act

GAO/RCED-97-71 Forest Service Decision-MakingPage 19  



Chapter 1 

Introduction

In carrying out its mission, the Department of Agriculture’s Forest Service
follows a decision-making process that is largely based on planning laws
enacted during the 1970s. This process includes (1) preparing a long-term
strategic plan that maps the agency’s course for the next decade and
beyond, (2) developing regional guides that direct the management of its
155 national forests, (3) developing plans for managing each forest, and
(4) reaching project-level decisions for implementing these plans.1

Environmental laws, enacted primarily during the 1960s and 1970s, hold
the Forest Service accountable for the ecological consequences of its
decisions by requiring the agency to protect natural resources such as
threatened and endangered species, wetlands, air, water, and wilderness.

The Forest Service’s
Management Is
Decentralized

The Forest Service, created in 1905, is a hierarchical organization whose
management is highly decentralized. The Chief of the Forest Service heads
the agency and, through Agriculture’s Under Secretary for Natural
Resources and Environment, reports to the Secretary of Agriculture.
Under the Chief, there are an associate chief and six deputy chiefs,
including one responsible for the National Forest System. In fiscal year
1995, the Forest Service received $3.4 billion in appropriated funds, of
which about $1.3 billion, or about 38 percent, was allocated to the National
Forest System. The National Forest System received another $1.2 billion in
fiscal year 1995 from other sources—including moneys from trust funds
and for fighting forest fires and fire protection, as well as credits for roads
built by purchasers of timber sales, according to the Forest Service. As a
result, funding for the National Forest System totaled over $2.5 billion. The
system employs about 70 percent of the agency’s approximately 36,000
personnel.

Forest Service headquarters (Washington Office) primarily establishes
policy and provides technical direction to the agency’s three levels of field
management—9 regional offices, 123 forest offices, and about 600 district
offices. At the Washington Office, the National Forest System has separate
program directors for six different resources: heritage and wilderness,
range, recreation, timber, watershed and air, and wildlife and fisheries.
There is also a program director for planning. Similar lines of resource
management exist at the regional, forest, and district office levels.
However, because of budgetary constraints, the management of some
resources may be combined.

1The Forest Service’s decision-making process is explained in detail in app. I.
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The nine regional offices, each managed by a regional forester, interpret
policy and provide additional direction to the 123 forest offices that
manage the 155 national forests. Together, the Chief, the associate chief,
the six deputy chiefs, the seven program directors, and the nine regional
foresters make up the Forest Service’s leadership team.

The forests, together with 20 national grasslands and 17 national
recreation areas, make up the National Forest System. The forest offices,
each managed by a forest supervisor, in turn, oversee the about 600
district offices, most of which are managed by a district ranger. The forest
supervisors are primarily responsible for developing and implementing
management plans for their respective forest(s) which are approved by the
appropriate regional forester. The district rangers are primarily
responsible for implementing project-level decisions within their
respective district. At each level, managers have considerable autonomy
and discretion for interpreting and applying the agency’s policies and
directions, guided by a system of manuals and handbooks keyed to
statutes and regulations.
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Figure 1.1: Lands Managed by the Forest Service in the 48 Contiguous States

Source: Forest Service.

National Forests Are
Managed Under the
Principles of Multiple
Use and Sustained
Yield

The Forest Service’s motto is “caring for the land and serving people.”
Laws guiding the management of the National Forest System require the
Forest Service to manage its lands under the principles of multiple use and
sustained yield to meet the diverse needs of the American people. The
agency is required to plan for six renewable surface uses only—outdoor
recreation, rangeland, timber, watersheds and water flows, wilderness,
and wildlife and fish. In addition, the Forest Service’s guidance and
regulations require that nonrenewable subsurface resources—such as oil,
gas, and hardrock minerals—also be considered in preparing forest plans.2

2Federal Land Management: Better Oil and Gas Information Needed to Support Land Use Decisions
(GAO/RCED-90-71, June 27, 1990).
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Under the Organic Administration Act of 1897, the national forests are to
be established to improve and protect the forests within their boundaries
or to secure favorable water flow conditions and provide a continuous
supply of timber to citizens. The Multiple-Use Sustained-Yield Act of 1960
added the uses of outdoor recreation, range, watershed, and fish and
wildlife. This act also requires the agency to manage its lands to provide
high levels of all of these uses to current users while sustaining
undiminished the lands’ ability to produce these uses for future
generations (the sustained-yield principle). Under the National Forest
Management Act of 1976 (NFMA) and its implementing regulations, the
Forest Service is to (1) recognize wilderness as a use of the forests and
(2) maintain the diversity of plant and animal communities (biological
diversity).

The Forest Service Is
Part of a Larger
Federal Land
Management
Organizational
Structure

The federal government owns about 30 percent (about 650 million acres)
of the nation’s total surface area. The Forest Service, in turn, manages
about 192 million acres of land, or about 30 percent of all federal lands.
Forest Service lands include about one-fifth of the nation’s forest lands.

The Forest Service is one of four major federal land management agencies.
The other three are the National Park Service, the Bureau of Land
Management, and the Fish and Wildlife Service, all within the Department
of the Interior. Together, the four agencies manage about 95 percent of all
federal lands.

The Fish and Wildlife Service manages a loosely structured system of
about 500 wildlife refuges encompassing about 89 million acres. These
refuges are concentrated in Alaska and along four major north-south
waterfowl migration flyways. The agency manages its lands primarily to
conserve and protect fish and wildlife and their habitat, although other
uses—such as recreation (including hunting and fishing), mining and
mineral leasing, livestock grazing, and timber harvesting—are allowed
when they are compatible with the primary purposes for which the lands
are managed.

The National Park Service manages about 77 million acres, divided into
374 national parks and other units in 49 states. The agency manages its
lands to conserve, preserve, protect, and interpret the nation’s natural,
cultural, and historic resources for the enjoyment and recreation of
current and future generations.
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The Bureau of Land Management manages about 270 million acres, divided
into resource areas and located mainly in the West and in Alaska. The
Federal Land Policy and Management Act of 1976 requires the Bureau to
manage its lands for multiple uses and sustained yield. The act defines
multiple uses as recreation; range; timber; minerals; watershed; fish and
wildlife; and natural, scenic, scientific, and historic values.

Federal Land
Management Agencies
Must Comply With
Environmental Laws
and Regulations

All four of the major federal land management agencies must comply with
the requirements of the National Environmental Policy Act of 1969 (NEPA).
NEPA and its implementing regulations specify the procedures for
integrating environmental considerations through environmental analyses
and for incorporating public input into the agencies’ decision-making
processes. NEPA requires that a federal agency prepare a detailed
environmental impact statement (EIS) for every major federal action that
may significantly affect the quality of the human environment. The EIS is
designed to ensure that important effects on the environment will not be
overlooked or understated before the government makes a commitment to
a proposed action.

In developing plans and reaching project-level decisions, the four agencies
must also comply with the requirements of other environmental statutes,
including the Endangered Species Act, the Clean Water Act, the Clean Air
Act, the Wilderness Act, and the Migratory Bird Treaty Act, as well as
other laws, such as the National Historic Preservation Act. The Forest
Service is subject to more than 200 laws affecting its activities and
programs.

NEPA established the Council on Environmental Quality (CEQ) within the
Executive Office of the President. CEQ issued governmentwide regulations
to implement the provisions of NEPA in 1978. CEQ also assists federal
departments and agencies in coordinating programs and activities that
affect, protect, or improve environmental quality. The responsibility for
implementing and enforcing environmental laws and regulations is
dispersed among several federal regulatory agencies, as well as state and
local agencies. For example, the Fish and Wildlife Service and the
Department of Commerce’s National Marine Fisheries Service share the
responsibility for ensuring the protection and recovery of threatened or
endangered plant and animal species under the Endangered Species Act.
The Environmental Protection Agency (EPA) has authorities and
responsibilities to implement major environmental statutes, including
those to protect and enhance air quality (the Clean Air Act) and to restore
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and maintain the chemical, physical, and biological integrity of the nation’s
waters (the Clean Water Act). The U.S. Army Corps of Engineers has
authority under the Clean Water Act to regulate activities in wetlands and
other waters of the United States.

The Forest Service
Must Involve the
Public in Its
Decision-Making

Both NEPA and NFMA and their implementing regulations require the Forest
Service to involve the public in its decision-making process. In addition,
NFMA requires the Secretary of Agriculture to establish and consult with
advisory committees under the Federal Advisory Committee Act (FACA), as
amended, if they are deemed “necessary to secure full information and
advice.” Passed in 1972, FACA was enacted to control the advisory
committee process and to open to public scrutiny the manner in which
government agencies obtain advice from private individuals and groups.
FACA applies to formally organized committees or similar groups that the
President or an executive department or official directs to provide advice
or make recommendations. An advisory committee chartered under FACA

must take a number of steps to ensure open public meetings. These steps
include publishing timely notice of meetings in the Federal Register,
holding meetings in public, making detailed minutes of the meetings
available to the public, and allowing interested persons to appear before
the committee.

Objectives, Scope,
and Methodology

Concerned about the costs, time, and complexity of the Forest Service’s
decision-making (see ch. 2), the Chairmen of the Senate Committee on
Energy and Natural Resources and its Subcommittee on Forests and
Public Land Management; the Chairman of the Subcommittee on National
Parks, Forests, and Lands, House Committee on Resources;3 the Chairman
of the Subcommittee on Interior, House Committee on Appropriations;
and Senator Conrad Burns asked us to identify and examine the
decision-making process used by the Forest Service in carrying out its
mission. (See app. I.) They have also asked us to testify on issues and
options relating to the process.4

In this report, we discuss the internal and external causes of inefficiency
and ineffectiveness in the Forest Service’s decision-making process:

3In the 105th Congress, this Subcommittee was split into a Subcommittee on Forests and Forest Health
and a Subcommittee on National Parks and Public Lands.

4Forest Service: Issues Relating to Its Decisionmaking Process (GAO/T-RCED-96-66, Jan. 25, 1996),
Forest Service: Issues Related to Managing National Forests for Multiple Uses (GAO/T-RCED-96-111,
Mar. 26, 1996), and Forest Service Decision-Making: Greater Clarity Needed on Mission Priorities
(GAO/T-RCED-97-81, Feb. 25, 1997).
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(1) the inadequate attention that the Forest Service has given to improving
the process; (2) the lack of agreement, both inside and outside the agency,
on how it is to resolve conflicts among competing uses on its lands;
(3) unresolved interagency issues that transcend the Forest Service’s
administrative boundaries and jurisdiction; and (4) differences in the
requirements of laws that help frame its decision-making. As agreed with
the requesters’ offices, we focused our work primarily on the relationship
between the agency’s timber production and other uses on the national
forests.

To identify the decision-making process used by the Forest Service in
carrying out its mission, we reviewed applicable laws and their legislative
histories, regulations implementing the laws, executive orders, agency
directives, and court cases. We also met with Forest Service headquarters
and field managers and staff, headquarters and regional attorneys from
Agriculture’s Office of the General Counsel, and staff and counsel from
CEQ.

To identify issues relating to the Forest Service’s decision-making process
and options to address them, we met with and reviewed documents
provided by (1) officials in the Office of the Secretary of Agriculture and
(2) the Chief of the Forest Service and other Forest Service headquarters
and field personnel. During the course of our review, we visited 14 forests
and one forest experiment station in 8 regions. We met with managers and
staff from these units and from 24 ranger districts located on the forests
that we visited. (See app. II for a list of these regions, forests, and ranger
districts.) We also met with or contacted, and obtained documents from,
headquarters and field managers and staff in EPA; Interior’s Bureau of Land
Management, National Park Service, and Fish and Wildlife Service; and
Commerce’s National Marine Fisheries Service.

We met with or contacted, and reviewed documents provided by, national
and local officials and staff of professional forestry, timber and livestock
industry, environmental, and recreational organizations, as well as
academic and other natural resource policy analysts and officials from
state and local governments and Native American tribes. (See app. III for
the organizations contacted during this review.) In addition, we conducted
a literature search and reviewed recent books and professional and
scientific journal articles on federal land management.

We reviewed program and budget data for the Forest Service since its
creation in 1905. We concentrated on the period since 1960, when the
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Multiple-Use Sustained-Yield Act was enacted, and especially on the
period since 1976, when the National Forest Management Act was passed.

We also reviewed studies and reports prepared by the Forest Service and
others, as well as legislation being considered by the Congress. We
identified “best practices” evolving within the Forest Service that could
improve efficiency or effectiveness if implemented agencywide. In
addition, we attended various forums, conferences, workshops, and
interagency meetings at which issues and options relating to the Forest
Service’s decision-making were discussed.

We performed our work primarily from August 1995 through March 1997
in accordance with generally accepted government auditing standards. In
conducting our work, we did not independently verify or test the reliability
of the data provided by the Forest Service or others. We obtained
comments on a draft of this report from the Forest Service and CEQ. These
agencies’ comments and our responses are presented in appendixes IV and
V.
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Some Members of Congress are concerned about the costs, time, and
complexity of the Forest Service’s decision-making process. They are also
concerned that the Forest Service often has not been able to achieve the
objectives in its forest plans. Hearings held during the 104th Congress
identified opportunities to improve the efficiency and effectiveness of the
Forest Service’s decision-making.

The Forest Service’s
Decision-Making
Process Is Costly and
Time-Consuming

The last of the 123 forest plans covering all 155 forests in the National
Forest System was approved in 1995, and the first plans, approved in the
early 1980s, are due for revision. Forest plans have generally taken from 3
to 10 years to complete, and recent plans for forests in the Pacific
Northwest have cost between $5 million and $8 million to develop.
Amending or revising forest plans can also be costly and time-consuming.
For instance, the Black Hills National Forest in South Dakota estimates
that it has spent over 7 years and more than $3 million revising its plan,
which still has not been approved.

In addition, the Forest Service spends more than $250 million a year
conducting environmental analyses and preparing environmental
documents to support project-level decisions, according to a Forest
Service reengineering team.1 In 1995, the Forest Service reported that it
prepared about 20,000 environmental documents annually—more than any
other federal agency. In 1994 (the last year for which data are available)
the Forest Service issued almost 20 percent of all the final environmental
impact statements prepared by federal agencies (50 out of a total of 253).
According to the reengineering team, conducting environmental analyses
and preparing environmental documents consumes about 18 percent of
the funds available to manage the national forests and approximately
30 percent of the agency’s field resources.

The costs and time required to complete environmental analyses and
prepare environmental documents have increased for individual projects.
The Forest Service’s costs to undertake timber sales have tripled since
1988, and a sale can take up to 8 years to prepare. (See fig. 2.1.)

1Final Report of Recommendations: Project-Level Analysis Re-Engineering Team (Nov. 17, 1995). The
team, consisting primarily of regional and forest-level personnel, was tasked by the Forest Service with
designing a new process for conducting project-level environmental analyses.
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Figure 2.1: Costs to Undertake Timber
Sales, 1973-94
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Source: Forest Service.

For example, preparation for the La Manga timber sale on the Carson
National Forest in New Mexico began in 1987. The environmental analysis
was conducted between July 1990 and March 1994. On the basis of the
analysis, the forest decided to offer approximately 4.2 million board feet
with an estimated value of about $718,000. The decision was appealed and
litigated. On the basis of new information on wildlife in the sale area and a
plan by the Fish and Wildlife Service to recover the threatened Mexican
spotted owl, the forest reduced the volume of timber to be offered to
2.4 million board feet with an estimated value of about $411,000.
According to forest officials, they spent an estimated $300,000 conducting
the original environmental analysis and an additional $400,000 responding
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to legal challenges, updating information, and reanalyzing the sale area.
These estimates do not include the costs of using attorneys within
Agriculture’s Office of the General Counsel to defend the agency or of
postponing other projects on the forest to allow staff and resources to be
assigned to the La Manga project.

According to the Forest Service, it conducts extensive, complex
environmental analyses in order to comply with the requirements of the
National Environmental Policy Act (NEPA) and other environmental laws
and to avoid or prevail against challenges to its compliance with these
laws. Despite these analyses, the Forest Service receives over 1,200
administrative appeals to project-level decisions annually, and about 20 to
30 new lawsuits are filed each year. Many of these appeals and lawsuits
are by parties seeking to delay, modify, or stop plans or projects that they
oppose.

Although compliance with planning and environmental laws is costly and
time-consuming, noncompliance is also, as two examples demonstrate.

• From October 1992 through June 1996, the Forest Service paid almost
$6.5 million in claims for timber sale contracts that were suspended or
canceled to protect endangered or threatened species. As of October 1996,
the agency had pending claims with potential damages of about
$61 million, and it could incur at least an additional $198 million in
damages. Some of these contracts were suspended or canceled because
the Forest Service had not developed plans that satisfied the requirements
of laws such as NEPA, the National Forest Management Act, or the
Endangered Species Act.2 Forest Service officials believe that additional
congressional funding is needed to help pay for the increased costs. In
December 1996, Forest Service headquarters directed the agency’s nine
regional offices to plan and budget for fiscal year 1997 on the assumption
that the Congress would approve a supplemental appropriation to pay for
the increased costs.

• The Forest Service could incur significant costs because the Eldorado
National Forest in northern California failed to comply with the
requirements of planning and environmental laws. Forest officials decided
to proceed with a number of timber sales on the basis of cursory,
out-of-date environmental assessments that did not adequately analyze the
sales’ potential effects on fish, wildlife, plants, cultural resources, and
water quality and did not consider significant new information, as required

2Timber Management: Opportunities to Limit Future Liability for Suspended or Canceled Timber Sale
Contracts (GAO/RCED-97-14, Oct. 31, 1996).
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under NEPA regulations. The contracts that were awarded have since been
suspended. As a result, the Forest Service could incur $30 million in
potential damages.

Objectives in Forest
Plans Often Have Not
Been Achieved

After spending over 20 years and over $250 million to develop forest plans,
the Forest Service often has not been able to achieve the plans’ objectives.
As a result, the public has not been able to form reasonable expectations
about the health of forests over time or about the future availability of
forest uses.

In 1991, for example, we reported that the Forest Service had approved
the plan for the Flathead National Forest in northwestern Montana in 1986
but had fallen short of the plan’s timber-offering goal by about 37 percent
during the first 5 fiscal years covered by the plan.3 The forest has
continued to fall short of its goal. Similarly, in 1994, we reported that
timber sales on five forests we reviewed were below the goals identified in
the plans for fiscal years 1991 through 1993.4 (See table 2.1.) Three of the
forests—the Deschutes and Mt. Hood in Oregon and the Gifford Pinchot in
Washington—are in the Forest Service’s Pacific Northwest Region. The
other two forests—the Ouachita in Arkansas and the
Chattahoochee-Oconee in Georgia—are in the Forest Service’s Southern
Region. These two regions sold more timber in fiscal year 1993 than the
Forest Service’s other seven regions.

Table 2.1: Comparison of Average
Annual Timber Sale Goals and Timber
Sale Volumes for Five National Forests Timber sale volume

Volume in millions of board feet

Forest Timber goal 1991 1992 1993

Deschutes 97.8 18.3 26.7 12.7

Gifford Pinchot 334.0 110.2 19.8 14.8

Mt. Hood 189.0 50.6 28.2 38.1

Chattahoochee-
Oconee 101.5 63.3 54.1 49.2

Ouachita 146.7 39.8 95.8 131.2

The Forest Service approved the forest plans for the Deschutes, Gifford
Pinchot, and Mt. Hood forests in 1991. However, the volume of timber sold

3Forest Service: The Flathead National Forest Cannot Meet Its Timber Goal (GAO/RCED-91-124,
May 10, 1991).

4Forest Service: Factors Affecting Timber Sales in Five National Forests (GAO/RCED-95-12, Oct. 28,
1994).
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fell short of the plans’ timber goals by about 83 percent during the first 3
fiscal years covered by the plans. The forest plan for the
Chattahoochee-Oconee was approved in 1986. However, as a result of an
administrative appeal, forest officials agreed in 1986 to limit average
annual timber sales to 87 million board feet. The volume of timber sold fell
short of the plan’s revised timber goal by about 36 percent during fiscal
years 1991 through 1993. The forest plan for the Ouachita was approved in
1987 and amended in 1990. At that time, the plan’s timber goal was
lowered from 159.0 million board feet to 146.7 million board feet. The
volume of timber sold fell short of the plan’s amended timber goal by
about 39 percent during fiscal years 1991 through 1993.

At some of the forests visited during this review, we found that the Forest
Service had either (1) revised or amended its plans to significantly reduce
the timber goals or (2) acknowledged that the goals could not be met. For
example, the Nantahala-Pisgah National Forest in North Carolina had
reduced its yearly timber goal from 72 to 34 million board feet, or by 54
percent, and the Black Hills National Forest in South Dakota was reducing
its yearly timber goal from 160 to 100 million board feet, or by 38 percent.
In addition, the Nicolet National Forest in Wisconsin acknowledged that it
could produce about 42 million board feet per year rather than the
97 million board feet established as a goal in its forest plan.

The Forest Service has also not met its objectives for sustaining wildlife.
When actions designed to benefit wildlife have been included in approved
forest plans, they have usually been implemented only partially or not at
all. For example, between February 1988 and August 1990, we examined
51 Forest Service and Bureau of Land Management plans containing 1,130
wildlife-related action items scheduled to have been conducted before our
review. Of these, 39 percent had not been started, 22 percent had been
partially completed, and 33 percent had been fully completed, according to
the available documentation.5 (See fig. 2.2.)

5Public Land Management: Attention to Wildlife Is Limited (GAO/RCED-91-64, Mar. 7, 1991).
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Figure 2.2: Disposition of
Wildlife-Related Actions in 51 Forest
Service and Bureau of Land
Management Plans
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Opportunities Exist to
Improve the
Efficiency and
Effectiveness of the
Forest Service’s
Decision-Making

Recent GAO work has found that reengineering inefficient work processes
offers unprecedented opportunities to improve the delivery of government
services and reduce the costs of programs.6 Studies by the Forest Service
support this finding. For example, according to the Forest Service
reengineering team, improvements to the agency’s process for conducting
environmental analyses could improve timeliness and reduce costs by 10
to 15 percent initially and by 30 to 40 percent over time. Similarly, a Forest
Service team, tasked with developing and implementing a more efficient
way of managing the process of issuing livestock grazing permits,
estimates that the model it designed (referred to as the adaptive learning
model) could improve the timeliness of the process by 40 percent.

A reduction of 30 to 40 percent in the costs of the process used by the
Forest Service to reach project-level decisions could reduce the costs of
its decision-making by between $75 million and $100 million a year and
reduce the time needed to complete some timber sales by up to 2 and 3
years. Officials at many regions and forests we visited during this review
stated that reducing the costs and time of decision-making would, in turn,
provide more resources to achieve the objectives in the forest plans.
However, as discussed in the following chapters, improving the efficiency
and effectiveness of the Forest Service’s decision-making process will

6Managing for Results: Steps for Strengthening Federal Management (GAO/T-GGD/AIMD-95-158,
May 9, 1995).
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require that (1) the agency give adequate attention to improving
accountability for expenditures and performance, (2) agreement be
reached on how the agency is to resolve conflicts among competing uses
on its lands, (3) the Council on Environmental Quality and the major
federal land management agencies address interagency issues that
transcend the Forest Service’s administrative boundaries and jurisdiction,
and (4) a systematic and comprehensive analysis be performed to resolve
differences in the requirements of laws that help frame the agency’s
decision-making.
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Some of the inefficiency in developing forest plans and reaching
project-level decisions, as well as the ineffectiveness in achieving the
plans’ objectives, has occurred because the Forest Service has not given
adequate attention to improving its decision-making process, including
improving its accountability for expenditures and performance. As a
result, the Forest Service must request more funds to accomplish fewer
objectives during the yearly budget and appropriation process. In addition,
long-standing deficiencies within the decision-making process, which have
contributed to increased costs and time and/or limited the ability to
achieve planned objectives, have not been corrected. These deficiencies
include (1) not adequately monitoring the effects of past management
decisions, (2) not maintaining comparable environmental and
socioeconomic data that are useful and easily accessible to forest
managers, and (3) not adequately involving the public throughout the
decision-making process. However, landmark legislation enacted in the
1990s, if implemented successfully, will strengthen accountability within
the Forest Service and improve the efficiency and effectiveness of its
decision-making.

The Forest Service Is
Not Sufficiently
Accountable for Its
Expenditures

The Chief Financial Officers Act of 1990 requires federal agencies to be
more accountable for their expenditures of appropriated funds by
requiring them to (1) develop integrated accounting and financial
management systems that are to provide complete, reliable, consistent,
and timely financial information and (2) provide for the systematic
measurement of performance. Improved accountability for expenditures is
particularly important within the Forest Service since the Congress has
increased the agency’s flexibility in fiscal decision-making. Beginning in
fiscal year 1995, the Congress (1) simplified the Forest Service’s budget
structure, reducing the number of main appropriations from 13 to 9 and of
funding items from 71 to 44, and (2) expanded the agency’s
reprogramming authority, giving it greater discretion in shifting funds
between line items within each appropriation. However, this increased
flexibility has not been accompanied by increased accountability in budget
execution through better accounting for expenditures, and the Forest
Service has made little progress in implementing the provisions of the
Chief Financial Officers Act.

An audit of the Forest Service’s financial statements for fiscal year 1995 by
Agriculture’s Inspector General resulted in an adverse opinion because of
“pervasive errors, material or potentially material misstatements, and/or
departures from applicable Government accounting principles affecting
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Financial Statement accounts.”1 On the basis of this opinion, Agriculture
reported that it could not provide reasonable assurance of the integrity of
the Forest Service’s management, accounting, and administrative control
systems.

Our work, as well as that of the Inspector General, has also identified
shortcomings in the Forest Service’s accounting and financial data and
information systems that preclude the agency from presenting accurate
and complete financial information. These shortcomings include
(1) various material weaknesses in the internal controls for financial
management that result in a lack of accurate and reliable information and
(2) accounting codes that do not accurately assign or track all costs to
each resource program.

For example, in June 1996 we reported that the Forest Service was unable
to provide us with data showing the costs and revenues of management
activities being carried out at each of the national forests because of
shortcomings in its accounting and financial information systems.
According to the Forest Service’s Associate Deputy Chief for
Administration, the current system for maintaining cost data does not
enable the agency to associate the costs incurred in generating revenues
from various forest uses.2 The shortcomings identified in our June 1996
report had been identified and reported by the Inspector General over the
previous few years.

The Inspector General’s audit of the Forest Service’s financial statements
for fiscal year 1995 found that the costs for firefighting personnel and
equipment had been incorrectly charged by one regional office to other
activities, resulting in overexpenditures of about $6.7 million by the region.
The Inspector General reported that, overall, the Forest Service could not
determine for what purposes $215 million of its $3.4 billion in operating
and program funds were spent in fiscal year 1995. As a result, Forest
Service managers are unable to adequately monitor and control spending
levels for various programs and activities relating to decision-making or to
measure the extent to which changes affect costs and efficiency.3

As evidenced above, the Forest Service has either (1) not implemented
corrective actions intended to hold it fiscally accountable for its decisions,

1Audit of Forest Service’s Fiscal Year 1995 Financial Statements, U.S. Department of Agriculture
(USDA), Office of the Inspector General, Audit Report No. 08401-4-At.

2Forest Service’s Financial Data Limitations (GAO/RCED-96-198R, June 19, 1996).

3Forest Service (GAO/AIMD-97-11R, Dec. 20, 1996).
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stating that these actions would be too difficult or costly to implement, or
(2) stopped monitoring corrective actions before they were completed.
For example, agency officials informed us that they believe it would be
difficult and costly to develop information systems that have the capability
to produce the sale-by-sale information on obligations and expenditures
needed to ensure compliance with a legislative prohibition against
expending more funds for reforestation and other related activities on a
timber sale area than have been collected from that sale area.4 Moreover,
in an audit of the Forest Service’s fiscal year 1995 financial statements, the
Inspector General stated that the Forest Service had stopped monitoring
actions to improve the internal controls over its timber sale program and
charge-as-worked fund usage (ensuring the use of proper accounting code
charges) before the actions were completed. As a result, the agency does
not know whether the corrective actions were ever implemented.

After Agriculture’s Inspector General concluded that the agency’s fiscal
year 1995 financial statements were unreliable, the Forest Service
established a working group to address these and other accounting and
financial reporting problems. However, corrective actions to address
accounting and financial reporting problems identified by the Inspector
General are not scheduled to be implemented until the end of fiscal year
1998.

The Forest Service Is
Not Sufficiently
Accountable for Its
Performance

The Forest Service has also made little progress in holding its managers
accountable for their performance. Holding managers accountable implies
a consequence for a certain decision and fixes the responsibility for
outcomes.

For example, in its June 1990 Critique of Land Management Planning,5 the
Forest Service stated that, while the Congress should increase the
agency’s flexibility in fiscal decision-making, it should not expect the
agency to be accountable for its performance. Specifically, the critique
stated that “Congress must put its money where its statute is,” but “this
should be done without any further complication of the system through
the introduction of new ’resource output goals’ that are problematic to
define and are of dubious value in program evaluation.” The critique
continued that “meaningful production goals for recreation, water,

4Forest Service’s Reforestation Funding: Financial Sources, Uses, and Condition of the
Knutson-Vandenberg Fund (GAO/RCED-96-15, June 21, 1996).

5Critique of Land Management Planning, Vol. 2, National Forest Planning: Searching for a Common
Vision, Forest Service (FS-453, June 1990).
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wildlife, and fisheries have yet to be established, even in theory, and
reported accomplishments would be nearly impossible to evaluate
objectively or even verify independently.”

In response to congressional concerns about the Forest Service’s inability
to deliver what is expected or promised, the Chief, in the fall of 1991,
formed a task force of employees from throughout the agency to review
the issue of accountability. The task force’s February 1994 report6 stated
that 60 percent of the findings by GAO and Agriculture’s Inspector General
focused on the inability of the Forest Service either to do what it agreed or
was directed to do, or to do the task in question as it said it would.
According to the task force, audits by GAO and the Inspector General
confirmed that the agency can and does identify problems but is slow to
take corrective action. This was especially true for internal Forest Service
reviews. The task force observed that when external attention is not
focused on an issue, “corrective action is not a top priority.” Only an
external review prompts corrective action, according to the task force,
even when the Forest Service has already identified the problems
disclosed through the external audit.

Using the information gathered, the task force defined accountability as
“being answerable for what we do” and determined that in order to be
accountable, the agency “must do what we agreed or were directed to do
as we agreed or are required to do it, monitor and show our results, and
take action to improve results.” The report set forth a seven-step process
to strengthen accountability. Steps in the process included (1) establishing
work agreements that include measures and standards with customers’
involvement, (2) assessing performance, and (3) communicating results to
customers.

The report noted that the evidence supporting the need for increased
accountability was “compelling” and that improving accountability for
performance would not require a major financial outlay. Rather, the report
called for a significant commitment on the part of the agency to change.
To help the Forest Service change its behavior, the task force
recommended that the agency (1) institutionalize its expectations for
corporate accountability in the work agreements established with
customers’ involvement, (2) accelerate cultural change, and (3) monitor
and track accountability through indicators or benchmarks.

6Individual and Organizational Accountability in the Forest Service: Successful Management of Work
Agreements, USDA, Forest Service (Feb. 1994).
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The concepts in the task force’s report were adopted by the Forest
Service’s leadership team and distributed agencywide. However, without
external attention, the task force’s recommendations were never
implemented throughout the agency. As a result, the agency has never
fulfilled its stated goal to “achieve a leadership and organizational culture
in which responsibility and accountability for excellence are shared by all
employees in the execution of the Forest Service’s mission.” Rather, the
task force’s recommendations were identified in the agency’s
October 1995 draft long-term strategic plan as an effort to be implemented
over the next decade.7

The Forest Service
Must Request More
Funds to Accomplish
Fewer Objectives

Because the Forest Service has made little progress in holding managers
accountable for their expenditures and performance, it must request more
funds to accomplish fewer objectives in forest plans during the yearly
budget and appropriation process. The Congress, in fiscal year 1991, asked
the Forest Service to develop a multiyear program to reduce the costs of
its timber program by not less than 5 percent per year. The Forest Service
responded to these and other concerns by undertaking a cost-reduction
study and issuing a report in April 1993.8 However, the agency left the
implementation of field-level action items to the discretion of each of its
nine regional offices, and while some regions rapidly pursued the goal of
becoming cost-efficient, others did not.9 A second Forest Service report,
issued in January 1995, examined policy options to improve the timber
program’s cost-efficiency.10 However, the report’s recommendations have
not been implemented. Implementing the November 1995
recommendations of the Forest Service reengineering team, designed to
correct weaknesses in the agency’s project-level environmental analyses,
would go a long way toward reducing the costs of the agency’s timber
program. However, at the end of 1996, the Forest Service had not acted to
implement any of the team’s recommended improvements agencywide.

With no incentive to act, the Forest Service is preparing to undertake the
third major examination of its timber program in the last 4 years.
Meanwhile, the costs associated with preparing and administering timber
sales have continued to rise. (See ch. 2.) As a result, for fiscal year 1998,

7The Forest Service Program for Forest and Rangeland Resources: A Long-Term Strategic Plan, Draft
1995 RPA Program, USDA, Forest Service, Washington Office (Oct. 16, 1995).

8Timber Cost Efficiency Study—Final Report (Apr. 16, 1993).

9Forest Service: Status of Efforts to Achieve Cost Efficiency (GAO/RCED-94-185FS, Apr. 26, 1994).

10Timber Program Issues: A Technical Examination of Policy Options (Jan. 1995).

GAO/RCED-97-71 Forest Service Decision-MakingPage 39  

http://www.gao.gov/cgi-bin/getrpt?RCED-94-185FS


Chapter 3 

The Forest Service Has Not Given Adequate

Attention to Improving Its Decision-Making

Process

the agency is requesting $12 million (6 percent) more for timber sales
management than was appropriated for fiscal year 1997 while proposing to
offer 0.4 billion board feet (10 percent) less timber for sale. Given such a
trend, some Forest Service officials expressed concern that the costs to
prepare and administer some timber sales may exceed the gross receipts
derived from them.

Moreover, without being held accountable for their performance in
reaching decisions, some Forest Service managers have become more
concerned about legal challenges to plans and projects than about the
costs and time required to reach the decisions. For example, according to
the Forest Service, it conducts extensive, complex environmental analyses
not only to comply with the requirements of the National Environmental
Policy Act (NEPA) and other environmental laws but also to avoid or
prevail against challenges to its compliance with these laws. In its 1995
report,11 the Forest Service reengineering team, tasked with designing a
new process for conducting project-level environmental analyses, noted
that the agency sometimes conducts (1) environmental assessments and
studies and prepares environmental documents for decisions that are
noncontroversial and/or could be categorically excluded from
environmental analysis and (2) redundant analyses instead of focusing on
what is new and using existing analyses to support new decisions when
possible.

The Forest Service
Has Not Corrected
Long-Standing
Deficiencies in Its
Decision-Making
Process

Because the Forest Service has not been held sufficiently accountable for
its expenditures and performance, it has not corrected long-standing
deficiencies in its decision-making process. These deficiencies, which
have driven up costs and time and/or driven down the agency’s ability to
achieve planned objectives, center on inadequate monitoring, data, and
public involvement.

Many of the studies and reports that have addressed these deficiencies
within the Forest Service’s decision-making process have also
recommended improvements—some of which reflect best practices
evolving in the field. Generally, these changes require nothing more than
involving the appropriate parties at the appropriate times and basing
decisions on sound information. However, the Forest Service has either
ignored the recommended improvements or left their implementation to
the discretion of regional offices and forests. As a result, their
implementation has been uneven and their results mixed.

11Final Report of Recommendations: Project-Level Analysis Re-Engineering Team (Nov. 17, 1995).
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Monitoring and Evaluation
Are Not Performed

Regulations implementing the National Forest Management Act (NFMA)
require the Forest Service to monitor and assess the effects of its
management practices on the lands’ productivity. Adequate monitoring of
the effects of past management decisions is critical to accurately estimate
the effects of similar future decisions, including their cumulative impact
on the environment.

Moreover, monitoring can be used as an effective tool when the effects of
a decision may be difficult to determine in advance because of uncertainty
or costs. Regulations implementing NEPA provide that when information
relevant to reasonably foreseeable significant adverse effects is
incomplete or unavailable, an agency shall—in the environmental impact
statement accompanying the decision—(1) acknowledge this gap,
(2) explain the relevance of the missing information, (3) summarize the
scientific evidence available, and (4) evaluate the potential effects of the
decision using research methods or approaches that are generally
accepted in the scientific community. According to an interagency task
force chaired by the Council on Environmental Quality (CEQ),12 the agency
can then condition the decision on the monitoring of uncertainties,
indicate how the decision will be modified when new information is
uncovered or when preexisting monitoring thresholds are crossed, and
reexamine the decision in light of its results or when a threshold is
crossed. According to the task force, if an agency spells out contingencies
ahead of time and if others have had an opportunity to comment,
management changes can be made without supplementing the NEPA

analysis, as long as the changes and their associated effects have already
been analyzed under the statute.

When the Forest Service proposed revisions to its planning regulations in
April 1995,13 it stated that an expanded and strengthened role for
monitoring and evaluation was a “cornerstone” for implementing the
proposed rule. Moreover, many Forest Service officials with whom we
spoke, as well as several studies we reviewed, stated that monitoring and
evaluation could be more efficient and effective than attempting to predict
a project’s outcome before implementing a project-level decision.

However, the Forest Service has historically given low priority to
monitoring during the annual competition for scarce resources. In
addition, almost 7 years after publishing its Critique of Land Management

12The Ecosystem Approach: Healthy Ecosystems and Sustainable Economies, Vol. II, Implementation
Issues, Interagency Ecosystem Management Task Force (Nov. 1995).

1360 Fed. Reg. 18886 (Apr. 13, 1995).
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Planning,14 which identified the need to improve monitoring, the Forest
Service continues to approve projects that do not provide adequately for
monitoring. Moreover, the agency generally does not monitor
implementation of its plans as its regulations require. For example, in
fiscal year 1995, only 78, or 63 percent, of 123 required annual monitoring
and evaluation plans were prepared.

While the proposed revisions to the Forest Service’s planning regulations
state that projects to implement forest plans cannot be undertaken unless
there is a “reasonable expectation” that adequate funding will be available
to conduct monitoring and evaluation activities, they do not state how this
determination will be made or who will be held accountable for making it.
Moreover, monitoring programs that are funded may not be designed
carefully enough to provide information of the kind or in the form that is
most useful for evaluating past decisions and aiding in future
decision-making. Several Forest Service officials told us that simplified,
less costly monitoring plans with fewer, more well-chosen measurements
could provide most of the information needed to determine the
environmental effects of past management decisions. However, they also
noted that because the need for improved monitoring was so widespread
within the agency, adequate monitoring agencywide will likely require
more resources than are currently being committed.

In a March 1991 report,15 we stated that although the Forest Service’s
regulations required the agency to monitor the implementation of its forest
plans, it had generally not done so. It had not collected comprehensive
data on the current conditions of wildlife habitat and population trends for
the thousands of wildlife species using public lands. Not having these data
had precluded it from assessing the health of wildlife on public lands or
the effects of federal management efforts.

Similarly, in October 1996, an interagency team that reviewed an
emergency salvage timber sales program16 reported significant gaps in
carrying out the agreement’s direction on field monitoring.17 Gaps were

14Critique of Land Management Planning, Vol. 5, Public Participation (FS-456, June 1990).

15Public Land Management: Attention to Wildlife Is Limited (GAO/RCED-91-64, Mar. 7, 1991).

16“Salvage” timber generally refers to timber that is being made available for harvest because it is
disease- or insect-infested, dead, damaged, downed by wind, affected by fire, or imminently
susceptible to fire or insect attack.

17Interagency Salvage Program Review, U.S. Department of Commerce, National Oceanic and
Atmospheric Administration, National Marine Fisheries Service (Silver Spring, Maryland: Oct. 8, 1996).
The five agencies were the National Marine Fisheries Service, the Forest Service, the Bureau of Land
Management, the Fish and Wildlife Service, and the Environmental Protection Agency.
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identified in the effectiveness of (1) mitigation measures, (2) requirements
and limitations, and (3) other project design features intended to ensure
that activities are environmentally sound.

Not monitoring and evaluating its decisions could further increase the
costs and time of decision-making by exposing the Forest Service to
additional litigation. Specifically, the agency could be subject to claims of
noncompliance with the monitoring requirements of NFMA. For example, a
legal challenge filed against the agency in 1996 alleged inadequate
monitoring of the results of the plan for the Shoshone National Forest in
Wyoming. Although the agency settled the suit by agreeing to improve its
monitoring, the Chief of the Forest Service told us that the agency’s failure
to monitor represents a potential major future litigation liability to the
agency. He and other Forest Service officials noted that, in dismissing a
challenge to the President’s plan for the national forests in the Pacific
Northwest, the federal district court judge stated that the court would
entertain further litigation based on allegations that the Forest Service had
failed to live up to its monitoring requirements.18

Furthermore, the Forest Service’s historical noncompliance with the
monitoring requirements of regulations implementing NFMA diminishes the
chances that the public and federal regulatory agencies will trust the
agency to fulfill its monitoring requirements in the future. Several
environmental groups told us that they were concerned about the Forest
Service’s lack of monitoring on national forests. As a result, they will
continue to insist that the Forest Service prepare detailed environmental
analyses and documentation—which have become increasingly costly and
time-consuming—before reaching project-level decisions rather than
support what many Forest Service officials believe to be the more efficient
and effective option of monitoring and evaluation. Thus, the Forest
Service’s past failure to monitor represents a lost opportunity to reduce
the costs and time of future decision-making.

Data and Systems Are Still
Limited

Three acts or their implementing regulations establish data requirements
for the Forest Service: NFMA regulations require it to base its plans on
comprehensive inventory data, NEPA regulations require it to consider
high-quality information on the potential effects of a decision, and the
Endangered Species Act (ESA) requires it to sufficiently understand
species’ habitat needs so that its decisions will ensure conservation of the
species. In a 1980 report on the Forest Service’s then relatively new

18Seattle Audubon Soc. v. Lyons, 871 F. Supp. 1291 (W.D. Wash. 1994).
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planning process to implement NFMA,19 we stated that (1) without a
complete inventory of natural resources, forest plans are bound to be
inadequate and (2) the need for good data is greatest when resource
conflicts are being identified and mitigated and when initial land-use and
natural resource allocations are being made.

Subsequent studies have shown that limitations in data and systems
hindered the adequacy and implementation of many early forest plans.
Thus, a decade later, we found that these deficiencies persist throughout
the agency. In 1994, for example, we reported that limitations in
forestwide data and estimating techniques—which led to overestimating
the size of the timber inventory in timber harvest areas—had contributed
to lower-than-expected timber sales at four of the five forests included in
our review.20

In the revisions it proposed to its planning regulations in April 1995, the
Forest Service conceded that “realistically, many forests do not have fully
updated inventories at this time, so, regrettably, . . . delays [of 2 years or
more] must still be expected in some cases when forest plans are revised.”
Similarly, in its 1995 report, the Forest Service reengineering team, tasked
with designing a new process for conducting project-level environmental
analyses, noted that the agency still did not have a system of comparable
environmental information that was useful and easily accessible to
managers.

Among its recommendations to streamline and improve the process for
conducting project-level environmental analyses, the Forest Service
reengineering team identified the need for a system of comparable
environmental information that is useful and easily accessible to project
officials. However, over a year later, the Forest Service had not acted on
this and other recommendations that could be implemented within the
current statutory and regulatory framework. Instead, the agency combined
the task force’s recommendations for needed actions with proposals from
other initiatives and developed an “action plan” to implement them. The
plan identified 13 major themes for fiscal year 1996, many of which were
described as “high priority.” However, none of the themes had been fully
implemented throughout the agency at the end of the fiscal year, and the

19Changes in Public Land Management Required to Achieve Congressional Expectations (CED-80-82,
July 16, 1980).

20Forest Service: Factors Affecting Timber Sales in Five National Forests (GAO/RCED-95-12, Oct. 28,
1994).
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agency simply rolled them over to fiscal year 1997, again designating many
as “high priority.”

According to the Forest Service, the adaptive learning model (see ch.
2) developed to improve the timeliness of decision-making, which relies on
having comprehensive inventory data, was successfully tested on the
Wenatchee National Forest in Washington State. However, we observed
that without adequate information, the model was difficult, if not
impossible, to implement on the Lassen National Forest in northern
California. Here, Forest Service officials were responsible for renewing
livestock grazing permits, but because they had not collected information
on the condition of the land, they could not agree on or make informed
decisions about the level of grazing to allow. Although grazing had been
permitted for a number of years, the forest had not monitored and
evaluated the environmental effects of past grazing decisions.

In addition, as we first reported in 1980, the failure of the Forest Service to
base its decisions on sound information has resulted in continued legal
challenges to its plans and projects. These challenges have required the
agency to delay, modify, or withdraw planned projects, thereby reducing
the efficiency and effectiveness of its decision-making.

Public Participation in
Decision-Making Is Limited

The public has expressed its desire to become more involved in the Forest
Service’s decision-making and has demonstrated its preference for
presenting its concerns, positions, and supporting documentation during
rather than after the agency’s development of proposed forest plans and
projects. It has also signaled its intent to challenge decisions that it has not
been involved in reaching.

Both NEPA and NFMA create a positive duty on the part of the Forest Service
to involve the public in its decision-making process. The Forest Service’s
June 1990 Critique of Land Management Planning concluded that although
public participation in the agency’s decision-making process had
increased, improvements were needed. Moreover, while many managers
had done very well, others had involved the public only minimally in the
process. The document recommended that the agency find ways to inform
and involve the public early and continuously in the process.

In 1992, however, the Office of Technology Assessment (OTA) reported that
the Forest Service had not used public input efficiently or effectively in its
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decision-making process.21 According to OTA, much of the criticism was
similar to that heard at least 20 years ago: The agency asks for public
input, but the input does not affect final decisions. In 1995, the interagency
task force chaired by CEQ echoed this finding. The task force reported that

“the Forest Service dampens enthusiasm for effective public participation when it presents
a management plan for a national forest to the public as a fait accompli. Often, the
preferred alternative is presented, giving the correct impression that the agency already
knows what it wants to do and is requesting public input only pro forma.”

In the proposed revisions to its planning regulations, the Forest Service
stated that although its success or failure in communicating with the
public ultimately depends upon the people involved, certain expectations
can be defined and minimum procedures established. In August 1996, the
Forest Service revised its Land and Resource Management Planning
Handbook22 to give forest officials more flexibility and discretion in
developing forest plans. However, the agency retained its guidance and
instructions limiting the public’s participation in developing the plans. The
handbook directs forest officials not to release certain information critical
to evaluating a forest plan until after the public comment period on the
draft plan has closed and the final plan has been released. This
information includes (1) the agency’s process for evaluating alternatives
for managing the forest and arriving at the preferred one identified in the
draft plan; (2) the physical, biological, social, and economic criteria used
to evaluate the alternatives; and (3) the results of the evaluation. Our work
confirmed that forests comply with this requirement by using what is
sometimes referred to as the “clay pigeon” approach, limiting the public
primarily to reviewing and commenting on the preferred alternative in the
draft plan. Moreover, according to many members of the public with
whom we spoke, the Forest Service does not value their input and/or does
not involve them actively in its decision-making process.

NFMA requires the Secretary of Agriculture to appoint advisory committees
under the Federal Advisory Committee Act (FACA) if they are deemed
“necessary to secure full information and advice.” In an October 1995

21Forest Service Planning: Accommodating Uses, Producing Outputs, and Sustaining Ecosystems,
OTA-F-505 (Washington, D.C.: Feb. 1992).

22Forest Service handbooks are the principal source of specialized guidance and instruction for
carrying out the direction in the Forest Service manual. The manual contains legal authorities,
objectives, policies, responsibilities, instructions, and guidance needed on a continuing basis by Forest
Service line officers and primary staff in more than one unit to plan and execute assigned programs
and activities.
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report,23 we stated that advisory committees established under FACA can be
an effective tool for facilitating communication between federal and
nonfederal parties. Similarly, the 1995 report by the interagency task force
chaired by CEQ recommended that federal agencies consider making more
extensive use of FACA-chartered advisory committees when seeking to
collaborate closely with nonfederal parties on a regular and systematic
basis.

However, the Forest Service has identified FACA as a barrier to, rather than
a tool for, effective public participation in its decision-making. In the
revisions to its planning regulations that it proposed in April 1995, the
Forest Service states that interdisciplinary teams established to amend or
revise forest plans will exclude the public. According to the Forest
Service, membership on the teams must be limited to agency and other
federal personnel “primarily due to the Federal Advisory Committee Act,
which imposes extensive requirements on the creation and use of
committees that include non-Federal personnel for the purpose of advising
Federal agencies.”

Inadequate public participation in decision-making can lead to appeals and
litigation. Although our October 1995 report on public participation in
federal efforts to restore the Everglades showed that public involvement in
federal land management decision-making should not be viewed as a
panacea to legal challenges, most studies and reports agree that for both
federal and nonfederal stakeholders, the benefits of working together
cooperatively to resolve differences often outweigh the costs of early and
continuous public involvement.

Recently Enacted
Federal Statutes
Establish the
Framework Necessary
for Strengthening
Accountability

Landmark legislation enacted in the 1990s, if implemented successfully,
will strengthen accountability within the Forest Service and improve the
efficiency and effectiveness of its decision-making. Specifically, the Chief
Financial Officers Act of 1990, as discussed previously, is intended to hold
federal agencies more accountable for their expenditures of appropriated
funds. The Government Performance and Results Act of 1993 (GPRA) is
designed to hold federal agencies more accountable for their performance.
The Clinger-Cohen Act of 1996 (formerly entitled, in part, the Information
Technology Management Reform Act of 1996) and the Paperwork
Reduction Act of 1995 are intended to hold them more accountable for the
adequacy of their information systems and data.

23Restoring the Everglades: Public Participation in Federal Efforts (GAO/RCED-96-5, Oct. 24, 1995).
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The Government
Performance and Results
Act

GPRA is the primary legislative framework through which federal agencies
will be required to set strategic goals, measure performance, and report on
the degree to which goals have been met. It requires each federal agency
to develop, no later than September 30, 1997, a strategic plan that covers a
period of at least 5 years. Each plan must include the agency’s mission
statement; identify the agency’s long-term strategic goals; and describe
how the agency intends to achieve these goals through its activities and
through its human, capital, information, and other resources. Under GPRA,
strategic plans are the starting point for agencies to set annual goals for
programs and to measure the performance of the programs in achieving
those goals.

Starting with fiscal year 1999, the Forest Service and other federal
agencies are required to produce annual performance plans containing
(1) annual performance goals for gauging the progress made toward
achieving longer-term strategic goals and (2) performance measures for
assessing the progress made toward achieving annual performance goals.
By March 31, 2000, federal agencies are to submit annual program
performance reports for fiscal year 1999. (See fig. 3.1.)

GAO/RCED-97-71 Forest Service Decision-MakingPage 48  



Chapter 3 

The Forest Service Has Not Given Adequate

Attention to Improving Its Decision-Making

Process

Figure 3.1: Implementing GPRA: Key Steps and Critical Practices
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The Clinger-Cohen Act and
the Paperwork Reduction
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Under the Clinger-Cohen Act of 1996, the Forest Service and other federal
agencies must establish goals, measure performance, and report in their
annual budget submissions to the Congress on how well their information
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technologies are supporting their mission-related programs. This act also
calls for federal agencies to “benchmark” their information technology
management processes against comparable processes of public or
private-sector organizations. Agencies are to revise or reengineer their
processes, as appropriate, before making investments in information
technology.

A related statute, the Paperwork Reduction Act of 1995, also provides for
improving the productivity, efficiency, and effectiveness of federal
operations, including those of the Forest Service, through better
management of information resources to accomplish the missions and
improve the performance of federal agencies. The act stipulates that
agency officials are responsible and accountable for the information
resources supporting their programs. Specifically, agency program
officials, in consultation with their chief information officer and chief
financial officer (or comparable official), are to define their program’s
information needs and develop strategies, systems, and capabilities to
meet these needs. They are also required to develop a plan to meet their
information needs that contains goals and methods for measuring progress
toward achieving them. In addition, agencies are to maintain ongoing
processes to ensure that information management is integrated with
organizational planning, budget, financial management, and program
decisions. The Director of the Office of Management and Budget, within
the Executive Office of the President, is to report annually to the Congress
on the agencies’ progress in achieving their information management
goals.

Conclusions If the Forest Service is to develop forest plans and reach project-level
decisions more efficiently and implement the plans more effectively, it will
need to be held sufficiently accountable for its expenditures and
performance. Accountability is the price that managers at every
organizational level within the agency must pay for the freedom to make
choices. The data and financial controls and systems required by the Chief
Financial Officers Act; the performance goals, measures, and reports
required by GPRA; and the information resources and technology goals,
measures, and reports required by the Clinger-Cohen Act and the
Paperwork Reduction Act are, in essence, the currency of that
accountability. However, to ensure the full and effective implementation
of these legislative mandates, sustained management attention within the
Forest Service and sustained oversight by the Congress will be required.
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The Government Performance and Results Act of 1993 (GPRA), if
implemented successfully, will strengthen accountability for performance
and results within the Forest Service and improve the efficiency and
effectiveness of its decision-making. Successful implementation of the
act’s requirements is contingent on establishing long-term strategic goals
that are based on clearly defined mission priorities. However, agreement
does not exist on the Forest Service’s long-term strategic goals. This lack
of agreement is the result of a more fundamental disagreement, both
inside and outside the Forest Service, over which uses to emphasize under
the agency’s broad multiple-use and sustained-yield mandate and how best
to ensure the long-term sustainability of these uses.

In developing the strategic plans that they are required by GPRA to submit
to the Congress by September 30, 1997, federal agencies are to consider
the views of the Congress and other stakeholders. To ensure that the
agencies do so, the act requires them to consult with the Congress and
solicit the views of stakeholders.1 This process may entail identifying
legislative changes that are needed to clarify or modify the Congress’s
intent and expectations or to address differing conditions and/or citizens’
needs that have evolved since the statutory requirements were
established.2 Such a consultation would create an opportunity for the
Forest Service to gain a clearer understanding of how it is to resolve
conflicts or make choices among competing uses on its lands. This
understanding would, in turn, provide the agency with a basis for
establishing long-term strategic goals, as well as the performance goals
and measures that are linked to them.

1Managing for Results: Enhancing the Usefulness of GPRA Consultations Between the Executive
Branch and Congress (GAO/T-GGD-97-56, Mar. 10, 1997).

2Executive Guide: Effectively Implementing the Government Performance and Results Act
(GAO/GGD-96-118, June 1996).
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The Forest Service
Has Shifted Its
Emphasis From
Timber to Wildlife and
Fish

The Forest Service’s October 1995 draft long-term strategic plan, prepared
under the Forest and Rangeland Renewable Resources Planning Act of
1974 (RPA) (see app. I),3 identified four new goals: (1) protecting
ecosystems4 by ensuring their health and diversity while meeting people’s
needs; (2) restoring deteriorated ecosystems to improve the likelihood that
biological diversity, long-term sustainability, and future options are
maintained; (3) providing multiple benefits to meet people’s needs for
uses, values, products, and services within the capabilities of ecosystems;
and (4) ensuring organizational effectiveness by creating and maintaining
a multidisciplinary and multicultural workforce, respecting expertise and
professionalism, and empowering people to carry out the agency’s mission
while holding them accountable for achieving negotiated objectives. The
agency also plans to establish these four goals as its long-term strategic
goals under GPRA.5

The three goals relating to ecosystems reflect the ongoing shift in
emphasis under the Forest Service’s broad multiple-use and
sustained-yield mandate from consumption (primarily producing timber)
to conservation (primarily sustaining wildlife and fish). This shift is taking
place in reaction to requirements in planning and environmental laws and
their judicial interpretations—reflecting changing public values and
concerns—together with social, ecological, and other factors.

The increasing emphasis on sustaining wildlife and fish conflicts with the
older emphasis on producing timber and other commodities and underlies
the Forest Service’s inability to achieve the goals and objectives for timber
production set forth in many of the first forest plans. In addition, this
attention to sustaining wildlife and fish will likely constrain future uses of
the national forests, such as recreation. The demand for recreation is
expected to grow and may increasingly conflict with both sustaining
wildlife and fish and producing timber on Forest Service lands.

3The Forest Service Program for Forest and Rangeland Resources: A Long-Term Strategic Plan, Draft
1995 RPA Program, USDA, Forest Service, Washington Office (Oct. 16, 1995.)

4One definition of an ecosystem is a distinct ecological unit that is formed when interdependent
communities of plants and animals, which can include humans, interact with their physical
environment (soil, water, and air).

5See Concerning Implementation of the Government Performance and Results Act (GPRA) in the
USDA Forest Service, statement by the Forest Service’s Acting Deputy Chief, Programs and
Legislation, before the Subcommittee on Management, Information, and Technology, House
Committee on Government Reform and Oversight (Mar. 10, 1997).
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The First Forest Plans
Emphasized Timber
Production

The Organic Administration Act of 1897 and the Multiple-Use
Sustained-Yield Act of 1960, which guide the management of the nation’s
forests, provide little direction for the Forest Service in resolving conflicts
among competing multiple uses on its lands (outdoor recreation,
rangeland, timber, watersheds and water flows, wilderness, and wildlife
and fish) or between current uses and future uses (sustained yield). The
definition of multiple use contains no specific goals for any particular use
and only a general environmental protection requirement (i.e.,
management is not to impair the long-term productivity of the land). As a
result, the emphasis that the Forest Service gives to the various uses under
its broad multiple-use and sustained-yield mandate responds to factors
supplementing these acts, such as requirements and incentives in other
laws, congressional expectations, and national and local values and
concerns.

From the end of World War II through the late 1980s, the Forest Service
emphasized timber production. Hence, the agency emphasized timber
production in many of its first forest plans. Figure 4.1 shows the volume of
timber sold from Forest Service lands between 1950 and 1994.
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Figure 4.1: Volume of Timber Sold
From Forest Service Lands, 1950-94
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Source: Forest Service.

Requirements and incentives in laws supplementing the acts that guide the
management of the nation’s forests encouraged the Forest Service to
produce high levels of timber on its lands. For example, the
Knutson-Vandenberg Act of 1930, as amended in 1976, allows the national
forests to retain a portion of their timber sale receipts to help fund the
reforestation of harvested areas, as well as the protection or improvement
of nontimber resources, such as fish and wildlife habitat, and of recreation
areas and facilities. The Forest Service maintains the Knutson-Vandenberg
Trust Fund for this purpose. The agency was also mindful of the increased
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demand for timber from federal lands to meet postwar housing
construction needs and to replace the supply of timber from depleted
industrial lands. In addition, in reports accompanying annual
appropriation acts, the Congress set “target” levels of timber to be
harvested and appropriated money for the administration of timber sales
with the expectation that the targets would be met.

In addition to these incentives and expectations, the linear computer
programming models used by the Forest Service to estimate forest plan
objectives focused on timber and were not able to account accurately for
interactions with other uses. Sometimes, the goals for timber were
arbitrarily increased by Agriculture’s Under Secretary for Natural
Resources, or inputs to the models were adjusted to produce the desired
results. For example, the Forest Service did not allow the timber-offering
goal on the Flathead National Forest in northwestern Montana to be
inconsistent with the harvest levels of the preceding few years. To project
this goal, the Forest Service modified the locations and methods of timber
harvesting used in the models without identifying the resulting
environmental effects.6

Some of the first forest plans also did not adequately (1) consider species
listed as endangered or threatened under the Endangered Species Act
(ESA) and/or (2) anticipate the listing of candidate species7 or the
designation of habitat critical to the survival of listed species. For
example, plans for national forests in Arizona and New Mexico included
decisions to move to more even-age timber harvesting8 and to harvest on
steep slopes. These decisions would have adversely affected the habitat of
the Mexican spotted owl, which was, at the time, designated by the Forest
Service as a sensitive species9 under regulations implementing the
National Forest Management Act (NFMA) and became a candidate for
listing under ESA shortly after the plans were approved. The subsequent
listing of the owl was a primary reason why the forests did not achieve the
plans’ objectives. Furthermore, although the needs of wildlife were

6Forest Service: The Flathead National Forest Cannot Meet Its Timber Goal (GAO/RCED-91-124,
May 10, 1991).

7Candidate species are recognized by the Fish and Wildlife Service and/or the National Marine
Fisheries Service as being vulnerable enough to support proposals that would list them as endangered
or threatened. See Endangered Species Act: Types and Number of Implementing Actions
(GAO/RCED-92-131BR, May 8, 1992).

8Even-age timber harvesting is a method that involves removing most or all of the trees from the
timber-harvesting site at one time.

9Sensitive species are those for which there is some evidence of risk, but that are not sufficiently
imperiled to be listed as threatened or endangered under the Endangered Species Act.
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considered in developing the first forest plans, in some cases, Forest
Service managers chose to emphasize timber production and other uses,
such as livestock grazing, that conflicted with sustaining wildlife and fish.10

Emphasis Has Increasingly
Shifted to Sustaining
Wildlife and Fish

During the last 10 years, the Forest Service has increasingly shifted its
emphasis from producing timber to sustaining wildlife and fish under its
broad multiple-use and sustained-yield mandate. This shift is taking place
in response to requirements in planning and environmental laws—enacted
primarily during the 1960s and 1970s—and their evolving judicial
interpretations. In particular, section 7 of ESA represents a congressional
design to give greater priority to the protection of endangered species than
to the other missions of the Forest Service and other federal agencies.11

When proposing a project, the Forest Service bears the burden of
demonstrating that its actions will not likely jeopardize listed species.

Social, ecological, and other factors have also contributed to the shift in
emphasis. These factors include (1) an increasing knowledge of the
importance of naturally functioning systems—such as watersheds,
airsheds, soils, and vegetative and animal communities—to the long-term
sustainability of other forest uses, including timber production;12 (2) an
increasing recognition that past Forest Service management decisions
have led to degraded aquatic habitats, declining populations of some
wildlife species, and increased forest health problems;13 (3) an increasing
number of environmental restrictions that have necessitated the use of
more costly and time-consuming timber-harvesting methods;14 and
(4) activities occurring outside the national forests, such as timber
harvesting on state and private lands, whose effects the agency must
assess in deciding which uses to emphasize on its lands.

For example, on June 4, 1992, the Chief of the Forest Service announced a
new policy of multiple-use ecosystem management on the national forests
and grasslands. According to the Chief, the announcement was based on

10Public Land Management: Attention to Wildlife Is Limited (GAO/RCED-91-64, Mar. 7, 1991).

11TVA v. Hill, 437 U.S. 153, 185 (1978).

12Ecosystem Management: Additional Actions Needed to Adequately Test a Promising Approach
(GAO/RCED-94-111, Aug. 16, 1994).

13See, for example, Federal Fire Management: Limited Progress in Restarting the Prescribed Fire
Program (GAO/RCED-91-42, Dec. 5, 1990).

14Forest Service: Factors Affecting Timber Sales in Five National Forests (GAO/RCED-95-12, Oct. 28,
1994).
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the results of experiments to develop more environmentally sensitive ways
to manage the forests. In conjunction with this new ecosystem
management policy, the Forest Service announced plans to reduce the
amount of timber harvested by clearcutting15 by as much as 70 percent
from fiscal year 1988 levels.

In addition, the acreage available for timber production has declined
steadily. Portions of the national forests have been set aside by the
Congress or administratively withdrawn for conservation—as wilderness,
wild and scenic rivers, national monuments, and recreation. In 1964, less
than 9 percent (16 million acres) of national forest land was managed for
conservation. By 1994, this figure had increased to 26 percent (almost
50 million acres).16 (See fig. 4.2.)

15Clearcutting is a harvesting method that involves removing all of the trees from a timber-harvesting
site at one time.

16Land Ownership: Information on the Acreage, Management, and Use of Federal and Other Lands
(GAO/RCED-96-40, Mar. 13, 1996).
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Figure 4.2: National Forest Lands
Withdrawn for Conservation Purposes
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Most of the federal acreage that has been set aside for conservation
purposes is located in 12 western states.17 In western Washington State,
western Oregon, and northern California, where 24.5 million acres of
federal land were available for commercial timber harvest, about
11.4 million acres, or 47 percent of the available acreage, have been set
aside by the Congress or administratively withdrawn under the original
forest plans for such uses as wilderness, wild and scenic rivers, national
monuments, and recreation.

17The 12 western states are Alaska, Arizona, California, Colorado, Idaho, Montana, Nevada, New
Mexico, Oregon, Utah, Washington, and Wyoming.

GAO/RCED-97-71 Forest Service Decision-MakingPage 58  



Chapter 4 

Agreement Needs to Be Reached on How to

Resolve Conflicts Among Competing Uses

Other environmental requirements have further reduced the amount of
federal land available for timber production. For example, 7.6 million
acres (31 percent) of these federal lands that were available for
commercial timber harvesting have been set aside or withdrawn as habitat
for species that live in old-growth forests, including the threatened
northern spotted owl, or as riparian reserves to protect watersheds. To
protect the forests’ health, only limited timber harvesting and salvage
timber sales are allowed in some of these areas.

In total, 77 percent of the 24.5 million acres of these federal lands that
were available for commercial timber harvesting have been set aside or
withdrawn, primarily for conservation or to meet environmental
requirements. In addition, requirements for maintaining biological
diversity under NFMA—as well as for meeting standards for air and water
quality under the Clean Air and Clean Water acts, respectively—may limit
the timing, location, and amount of harvesting that can occur. Moreover,
harvests from these lands could be further reduced by plans to protect
threatened and endangered salmon.18

Sustaining Wildlife and
Fish Constrains Other Uses

The Forest Service is increasingly unable to avoid, resolve, or mitigate
conflicts among competing uses on national forests by separating them
among areas and over time. Therefore, while sustaining wildlife and fish
may be important to the long-term sustainability of other forest uses,
including timber production, the increasing emphasis on protecting and
restoring ecosystems and on sustaining wildlife and fish (1) conflicts with
the older emphasis on producing timber and underlies the Forest Service’s
inability to achieve the goals and objectives for timber production set forth
in many of the first forest plans and (2) will likely constrain future uses of
the national forests, such as recreational uses.

The volume of timber sold from Forest Service lands decreased from a
peak of over 11.3 billion board feet in 1988 to 3.1 billion board feet in 1994,
a decrease of about 73 percent. (See fig. 4.1.) Timber sold from Forest
Service lands in western Washington, western Oregon, and northern
California declined from 4.3 billion board feet in 1989 to 0.9 billion board
feet in 1994, a decrease of about 80 percent.

At the forest level, the Forest Service approved the forest plans for the
Deschutes and Mt. Hood national forests in Oregon and the Gifford

18Private Timberlands: Private Timber Harvests Not Likely to Replace Declining Federal Harvests
(GAO/RCED-95-51, Feb. 16, 1995).
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Pinchot National Forest in Washington in 1991; however, the volume of
timber sold during fiscal years 1991 through 1993 (the first 3 fiscal years
covered by the plans) fell short of the plans’ timber goals by about 83
percent. (See table 2.1.) Similarly, at the Chattahoochee-Oconee National
Forest in Georgia, officials estimated that the costs per million board feet
to prepare timber sales and administer harvests rose by approximately
36 percent between 1988 and 1993, when the agency began to increase its
use of other, more costly and time-consuming harvesting methods to
comply with requirements in environmental laws and regulations. As a
result, less timber was prepared for sale than had been planned. (See table
2.1.)19

In addition, increasing attention to sustaining wildlife and fish will likely
constrain future uses of the national forests. For example, the demand for
recreation is expected to grow and may increasingly conflict with both
sustaining wildlife and fish and producing timber on Forest Service lands.

According to the Forest Service, the American public has increased its
recreational use of the national forests substantially, from about 25 million
visitor days in 1950 to nearly 350 million visitor days in 1995. (See fig. 4.3.)
This demand is expected to increase steadily over the next 50 years and
will require the agency to spend more time and resources reconciling the
demands for recreation and for sustaining wildlife and fish.20

19Forest Service: Factors Affecting Timber Sales in Five National Forests (GAO/RCED-95-12, Oct. 28,
1994).

20The Forest Service Program for Forest and Rangeland Resources: A Long-Term Strategic Plan, Draft
1995 RPA Program, USDA, Forest Service, Washington Office (Oct. 16, 1995.)
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Figure 4.3: Visitor Days in National
Forests, 1950-94
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days.

Source: Forest Service.

For example, officials at the Chequamegon National Forest in Wisconsin
told us that recreational snowmobiling and all-terrain-vehicle use are
rapidly increasing on the forest, posing ever more serious conflicts with
the agency’s efforts to maintain or restore wildlife and fish habitat. The
officials said they could not have anticipated this phenomenon when the
forest plan was approved in 1986, and they anticipate that snowmobiling
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and all-terrain-vehicle use in the forest will likely have to be constrained in
order to sustain wildlife and fish.

Additionally, officials at the Nantahala-Pisgah National Forest in North
Carolina told us that a very significant increase in rafting on rivers in their
forest and in other forests adjacent to it has forced the agency to restrict
and closely monitor this activity to prevent resulting stream bank erosion
that damages fish and riparian habitat. Similarly, consideration of the
potential effects of artificial snow-making on the levels and quality of the
lakewater needed for aquatic habitat in the White Mountain National
Forest in New Hampshire has limited the expansion of ski facilities on the
forest.

The demand for habitat to sustain wildlife and fish is expected to grow on
Forest Service lands, in part because the Department of the Interior has
adopted a policy that increases the federal land management agencies’
ultimate responsibility for protecting threatened and endangered species.
Specifically, under an August 1994 “no surprise policy,” the Fish and
Wildlife Service agreed, in exchange for commitments by nonfederal
landowners to adopt properly functioning habitat conservation plans
deemed adequate by Interior to protect threatened or endangered species,
that (1) it would not ask for more land or mitigation funding from the
private landowners or state or local governments even if a species
protected by such a plan continued to decline and (2) the subsequent
listing of a species as endangered or threatened under ESA would not result
in additional mitigation requirements. Rather, any additional mitigation
deemed necessary to protect a listed species covered by a habitat
conservation plan must first be accomplished on federal lands. Thus, some
Forest Service officials believe that the national forests will assume a
growing proportion of the responsibility for protecting wildlife and fish
and that endangered and threatened species and their habitats will
increasingly be concentrated on federal lands.

Agreement Does Not
Exist on Which Uses
the Forest Service
Should Emphasize on
Its Lands

While the Forest Service continues to reduce its emphasis on consumption
and increase its emphasis on conservation, the Congress has never
explicitly accepted this shift in emphasis or acknowledged its effects on
the availability of other uses on the national forests. Disagreement over
the Forest Service’s priorities, both inside and outside the agency, is
manifested in conflicting legislative incentives and congressional
expectations, differences in the beliefs of Forest Service personnel, and
legal challenges to the agency’s plans and projects.
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One result of the internal and external disagreement over the Forest
Service’s priorities is that budgeting decisions reflected in final
appropriations change the priorities of the forest plans during their
implementation.21 In a 1980 report,22 we noted that the balanced use and
development of resources on national forests had been hampered by a
continuing budgetary emphasis on timber production in the Forest
Service. As a result, other resources, such as wildlife and fish, had not
received needed management attention. A decade later, the Forest Service
stated that during the yearly budget review by the Secretary of Agriculture,
the Office of Management and Budget, and the Congress, money is added
to or subtracted from budget line items with little or no recognition that
the items are related. Consequently, (1) the congressional appropriation
and accompanying direction can comprise a very different mix of funding
than is called for by the forest plans and (2) “there is no point in the public
investing time negotiating plans if Congress acts to set bounds on
planning—through mandated timber sale targets, for example.”23 A report
issued by the Office of Technology Assessment (OTA) in 199224 reaffirmed
this concern, noting that “resulting appropriations bear little resemblance
to the integrated management presented in the forest plans.”

The Congress Has Sent
Mixed Messages

The requirements in planning and environmental laws—enacted primarily
during the 1960s and 1970s—have directed the Forest Service to place
increasing emphasis on sustaining wildlife and fish. However, legislative
incentives emphasizing timber production persist.

Despite the increasing emphasis on conservation in recent legislation, the
Forest Service still relies on timber production to fund many of its
activities. A substantial portion of the receipts from timber sales are
distributed into a number of funds and accounts that the agency uses to
finance various activities. According to OTA, these receipts accounted for
nearly one-third of the Forest Service’s budget annually. These receipts,
coupled with appropriated funds linked primarily to timber production,
constitute most of the agency’s operating funds. Therefore, many forest

21Synthesis of the Critique of Land Management Planning, Vol. 1, Forest Service (FS-452, June 1990).

22Changes in Public Land Management Required to Achieve Congressional Expectations (CED-80-82,
July 16, 1980).

23Critique of Land Management Planning, Vol. 2, National Forest Planning: Searching for a Common
Vision, Forest Service, (FS-453, June 1990).

24Forest Service Planning: Accommodating Uses, Producing Outputs, and Sustaining Ecosystems,
OTA-F-505 (Washington, D.C.: Feb. 1992).
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managers have the opportunity to increase their own budgets by
increasing timber sales.25

For example, the Knutson-Vandenberg Act of 1930, as amended,
authorizes the use of timber sale receipts not only to reforest harvested
areas but also to improve and protect the land’s future productivity and
help fund regional and headquarters office expenses. The
Knutson-Vandenberg Trust Fund received about 25 percent of the total
timber receipts during fiscal years 1992 through 1994.26 In addition, NFMA

creates incentives for salvage sales through the Salvage Sale Fund, a
permanent appropriation. The Forest Service replenishes this fund
through salvage sale receipts. These receipts are then used to prepare and
administer future salvage sales and to pay for designing, engineering, and
supervising the construction of roads associated with such sales. The
Salvage Sale Fund received about 18 percent of the total timber sale
receipts during fiscal years 1992 through 1994.27 An October 1996 report28

by an interagency team states that, because salvage sales can be more
easily funded than other forest health activities, they are sometimes
selected over other activities that might be more appropriate in particular
circumstances.

The Congress has taken other actions that have emphasized timber
production in the short term. It has (1) limited the judicial review of
challenges to certain Forest Service decisions, usually timber sales;
(2) suspended the application of some environmental requirements; and/or
(3) mandated increases in the amount of timber to be offered for sale. For
example, section 2001 of Public Law 104-19—the Emergency Salvage
Timber Sale Program, known as the “salvage rider” or the “timber
rider”—went far beyond procedurally expediting salvage sales to improve
the forests’ health and allowed the sale of both green and salvage timber
from national forests. This rider exempted all such sales from
administrative appeals, limited judicial review, and deemed the sales to be
in compliance with environmental laws.

25Forest Service Management: Issues to Be Considered in Developing a New Stewardship Strategy
(GAO/T-RCED-94-116, Feb. 1, 1994).

26Forest Service: Distribution of Timber Sales Receipts, Fiscal Years 1992-94 (GAO/RCED-95-237FS,
Sept. 8, 1995).

27See footnote 20.

28Interagency Salvage Program Review, U.S. Department of Commerce, National Oceanic and
Atmospheric Administration, National Marine Fisheries Service (Silver Spring, Maryland: Oct. 8, 1996).
The agencies were the National Marine Fisheries Service, the Forest Service, the Bureau of Land
Management, the Fish and Wildlife Service, and the Environmental Protection Agency.
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According to OTA’s 1992 report, congressional efforts to change the judicial
review process “seem to be attempts to resolve substantive issues without
appearing to take sides.” The report concludes that “such changes are
unlikely to improve forest planning or plan implementation, or reduce
conflict over national forest management.” Moreover, increasing the
short-term production of timber may require the Forest Service to amend
or revise its forest plans to take into account the environmental effects of
the sales.29

As a result, the Congress continues to send a mixed message to the Forest
Service concerning which uses to emphasize and how to resolve conflicts
among competing uses on its lands. According to an analysis that grew out
of a 1993 symposium sponsored by the Society of American Foresters on
change in the Forest Service,30 the movement toward wildlife and fish was
mandated by the Congress through the National Environmental Policy Act
and NFMA. However, according to the analysis, “Ironically, Congress can
serve as a primary obstacle to the Forest Service’s implementation of the
very laws the Congress has enacted for it by setting unrealistic harvest
levels and not having appropriations in sync with the goals set through the
RPA and NFMA planning processes that Congress itself mandated.”

Priorities Within the Forest
Service Are Mixed

The mixed message from the Congress about which uses to emphasize and
how to resolve conflicts among competing uses filters down through the
Forest Service. For example, according to another analysis prepared in
response to the 1993 symposium on change in the Forest Service, over
20 percent of the agency’s personnel believe that timber still should be the
most important forest use and 60 percent believe that the agency still
considers timber to be the most important forest use. Additionally, a 1994
survey of Forest Service personnel stated that nearly half did not believe
that the current levels of uses in their forests could be sustained for 100
years, and about 70 percent said that the agency’s target-driven behavior
does not match its stated policy.31 Similarly, the interagency team that
reviewed the “salvage rider” timber program observed in 1996 that Forest
Service personnel implementing the program fell into three groups: Some

29The “Timber Rider”: Section 2001 of the Rescissions Act (CRS Report for Congress, 96-163A, Feb. 22,
1996).

30“Change in the United States Department of Agriculture Forest Service and Its Consequences for
National Forest Policy,” Policy Studies Journal, Vol. 23, No. 2 (1995).

31Policies and Mythologies of the U.S. Forest Service: A Conversation With Employees, Research
Report for the Director, Pacific Northwest Experiment Station and Chief, USDA Forest Service,
University of Washington, College of Forest Resources (Seattle, Washington: Feb. 1994).
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focused only on achieving additional salvage timber volume, others
focused only on protecting forest ecosystems, while still others focused on
balancing the two objectives.

During field visits, we found that timber production still often receives
more emphasis than other uses and still plays a significant role in
individual performance management, career development, and pay and
promotion. As one district ranger said, “of course, all targets are
important, but everyone understands which one is considered by the
agency to be the most important—timber.”

In August 1996, the Forest Service amended its forest planning and timber
management handbooks to give forest officials more flexibility and
discretion in developing forest plan alternatives. However, the handbooks
continue to emphasize timber, prescribing that the plans be developed
around combinations of small geographic units called “analysis areas,”
which are to be constructed from data on timber stands and categories
rather than from information on all forest uses. In our visits to national
forests, agency officials told us that developing plans around analysis
areas had contributed to an emphasis on timber in the original plans and
an inability to account accurately for timber’s interactions with other uses.

Stakeholders’ Expectations
Are Mixed

Supporters or former beneficiaries of the Forest Service’s historical
emphasis on timber production may view the agency’s increasing
emphasis on sustaining wildlife and fish as a constraint to, rather than a
goal of, decision-making. Others who believe that sustaining wildlife and
fish needs to be emphasized may think that the agency is not moving
quickly enough to implement the shift in emphasis. Without agreement on
how the Forest Service is to resolve conflicts or make choices among
competing uses on its lands, proponents of both positions have looked to
the courts to decide which uses the agency should emphasize.

Our prior work has shown that dissatisfaction with an agency’s process for
public involvement often cannot be dissociated from dissatisfaction with
the outcome of the process.32 Thus, it is difficult to determine how many
of the over 1,200 administrative appeals and 20 to 30 new lawsuits
contesting the Forest Service’s decisions each year can be attributed to the
lack of agreement on the Forest Service’s priorities. However, parties
opposed to the emphasis given to a particular use can cause the Forest
Service to delay, alter, or withdraw projects by availing themselves of the

32Restoring the Everglades: Public Participation in Federal Efforts (GAO/RCED-96-5, Oct. 24, 1995).
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opportunities for administrative appeal and judicial review that are
provided by statute or regulation.

The Government
Performance and
Results Act Provides a
Framework to Reach
Agreement

GPRA requires federal agencies, when developing their strategic plans, to
consult with the Congress and solicit the views of stakeholders. Full
agreement among stakeholders on all aspects of an agency’s efforts is
relatively uncommon because stakeholders’ interests can differ often and
significantly. However, to be successful, such a consultation between the
Forest Service and the Congress would need to focus on the issues of
long-term sustainability and conflict resolution rather than solely on
balancing multiple uses in the short term.

Efforts to Reach
Agreement on Resolving
Conflicts Have Not Been
Successful

Recently, several efforts have been made to reach agreement on how to
resolve conflicts. However, these efforts have merely reaffirmed the
agency’s broad multiple-use mission rather than provided the Forest
Service with clearer guidance for resolving conflicts or making choices
among competing uses on its lands.

For example, both the Chief of the Forest Service and Agriculture’s Under
Secretary for Natural Resources and Environment expressed their hope
that the Seventh American Forest Congress would produce new insights
and valuable ideas to guide the Forest Service into the next century.
Toward this end, the Forest Congress convened about 1,100 federal, state,
local, and tribal officials and representatives from environmental,
professional forestry, industry, and recreation groups in Washington, D.C.,
in February 1996. The focus of the convention was on identifying a
common vision for America’s forests and the principles needed to guide
the country toward this vision.

While the convention reaffirmed the Forest Service’s broad multiple-use
mission, it did not tackle the tough issue of how the Forest Service is to
resolve conflicts or make choices among competing uses on its lands. For
example, participants at the convention were allowed to treat each
principle as a “stand-alone point.” As a result, they could agree with
conflicting principles. For instance, they could recognize the special
importance of old-growth forests while agreeing that the remaining
publicly owned old-growth forests should not be protected for future
generations.33 Because the participants were never required to make hard
choices among competing uses, disparate groups—from supporters of

33Final Report, Seventh American Forest Congress (Apr. 2, 1996).
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timber production to advocates of old-growth preservation—could
support the principle of multiple uses on national forests without
addressing or resolving the inherent conflicts it involves.

Consultation Should Result
in Agreement on
Long-Term Strategic Goals

Successful consultation between the Forest Service and the Congress
would lead to agreement on the agency’s long-term strategic goals. If such
agreement is to occur, the Forest Service will need to clearly outline the
logic and thinking behind its increasing emphasis on sustaining wildlife
and fish under its broad multiple-use and sustained-yield mandate and
explain how it would resolve conflicts or make choices among competing
uses on its lands under its proposed long-term strategic goals. Toward this
end, both the Forest Service’s Chief and Agriculture’s Under Secretary for
Natural Resources and Environment have testified that the National Forest
System’s management now emphasizes the maintenance of ecosystems’
health to sustain the production of all goods and services derived from
national forests. According to them, management activities such as timber
sales serve as “tools” for improving the forests’ health. For example,
salvage timber sales are sometimes used to improve a forest’s health.

Performance Goals and
Measures Would Be Based
on Long-Term Strategic
Goals

In a February 25, 1997, letter to the Director of the Office of Management
and Budget, the Speaker of the House, the House Majority Leader, the
Senate Majority Leader, and key committee chairmen from both the House
and the Senate set forth their expectations for agencies’ consultations with
the Congress under GPRA. In the letter, they stated that the consultation
process should result in a reasonable degree of agreement on the
performance measures that will be used to gauge success. If the four goals
in the Forest Service’s October 1995 draft long-term strategic plan remain
unchanged, the Congress could expect to see performance goals and
measures based on both desired future ecological outcomes and desired
outputs of goods and services. The Congress should be careful to ensure
that the agency does not use the same performance goals and measures it
used to pilot-test GPRA’s performance planning and reporting requirements
during fiscal years 1994 through 1996.34 These performance goals and
measures were linked both to the four goals in the Forest Service’s
October 1995 draft long-term strategic plan and to four very different goals
in the agency’s 1990 strategic plan: (1) enhancing recreation, wildlife, and
fisheries; (2) producing environmentally acceptable commodities;
(3) improving scientific knowledge of natural resources; and

34GPRA Performance Reports (GAO/GGD-96-66R, Feb. 14, 1996).
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(4) responding to global resource issues.35 The four goals in the 1990 plan
resulted in planned annual timber harvests from national forests of
11.1 billion board feet while the four goals in the 1995 draft plan resulted
in planned annual timber harvests of 4.5 billion board feet, or less than half
the 1990 level. Performance goals and measures capable of assessing the
progress made toward achieving both sets of long-term strategic goals and
resulting planned annual timber harvest levels would, therefore, be
meaningless.

In commenting on our August 1994 report on ecosystem management, the
Forest Service agreed that effectively implementing this management
approach would require land managers to identify (1) the desired future
ecological conditions; (2) the types, levels, and mixes of activities that can
be sustained while still achieving these conditions; and (3) the distribution
of these activities over time among the various land units within the
ecosystem. Thus, implementing the Forest Service’s three long-term
strategic goals for ecosystems would require forest managers to first
identify desired future ecological conditions (outcomes); then identify the
types, levels, and mixes of activities (outputs) that can be sustained while
still achieving these conditions; and finally distribute these activities over
time among the various land units within the ecosystem. (See fig. 4.4.)

35The Forest Service Program for Forest and Rangeland Resources: A Long-Term Strategic Plan,
Recommended 1990 RPA Program, Forest Service (May 1990).
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Figure 4.4: Relationships Between the Forest Service’s Four Long-Term Strategic Goals and Practical Steps to Implement
Ecosystem Management

Long-Term Goals and Strategies Practical Steps/Actions

Provide Multiple Benefits Within the 
Capabilities of Ecosystems

Protect Ecosystems

Restore Deteriorated
Ecosystems

Ensure Organizational 
Effectiveness

Identify desired future ecological conditions.
Identify types, levels, and mixes of activities to meet 

these conditions.
Identify distribution of activities among land units over 

time.

Making Management Choices

Identify structures, components, processes, and 
linkages among ecosystems.

Identify current ecological conditions and trends.
Identify minimum ecological conditions necessary

to maintain/restore ecosystems.
Identify effects of human activities on ecological 

conditions.

Understanding Ecosystems' Ecologies

Continue researching, monitoring, and assessing 
ecological conditions.

Modify management choices on the basis of new 
information.

Revise ecosystems' boundaries as warranted.

Adapting Management to New Information

Establish consistent boundaries for management.
Establish boundaries at several geographic scales.

Delineating Ecosystems
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GPRA’s Requirements Must
Be Integrated Into the
Forest Service’s
Decision-Making Process

The February 25, 1997, letter also stated that the consultation process
should include a discussion of the types of formats for strategic plans,
performance plans, and performance reports that best meet the
information needs of the Congress, federal line managers, and the general
public. To comply with this directive, the Forest Service would have to
integrate the requirements of GPRA into its current decision-making
process.

The Forest Service is planning to develop two long-term strategic
plans—one to comply with the requirements of GPRA and another to
comply with the more extensive requirements of RPA. Hearings held by the
Senate Committee on Energy and Natural Resources during the 104th
Congress concluded that the plans developed under RPA have been
continually altered by other federal agencies and routinely ignored by the
Forest Service as a guide to the development of forest plans and
management activities. Similarly, a 1990 OTA report states that plans
developed under RPA are “of questionable usefulness to the agency, the
Administration, and the Congress” because they ignore requirements in
the act to discuss budget priorities and evaluate the plans’ implementation
in annual reports.36 In light of the current tight budget climate and the
annual competition for scarce resources within the agency, as well as the
overlap in the requirements for strategic planning under RPA and GPRA, the
Forest Service’s current intention to develop two strategic plans appears
to duplicate existing planning requirements rather than integrate GPRA’s
requirements into the agency’s decision-making process.

In addition, forest plans are intended to provide a key link between the
Forest Service’s long-term strategic goals and planned projects. (See app.
I.) However, many variables affect the outcomes of the agency’s decisions.
As a result, the Forest Service often cannot achieve the objectives in its
forest plans during the 10 to 15 years covered by the plans. To account for
the effects of variables such as changing natural conditions and funding,
as well as new information and events, that can prevent the Forest Service
from achieving the objectives in its forest plans, some agency officials
have suggested that the agency (1) shorten the periods covered by the
plans to 3 to 5 years, (2) link forest plans more closely to budgeting, and
(3) include objectives for goods and services and desired conditions for
resources at various funding levels in the forest plans. But rather than
adopt these changes, the Forest Service has proposed removing from its
forest plans measurable objectives for goods and services, such as
quantities of wood for lumber and forage for livestock and numbers of

36Forest Service Planning: Setting Strategic Direction Under RPA (OTA-F-441, July 1990).
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opportunities for recreation. Without measurable objectives for goods and
services in the forest plans, the Forest Service must find another link
between its (1) long-term strategic goal of providing multiple benefits to
satisfy people’s needs for uses, values, products, and services within the
capabilities of ecosystems and (2) annual performance goals and measures
for gauging the progress made toward achieving the long-term goals and
holding line managers accountable for their performance.

The February 25, 1997, letter also stated that the federal agencies should
be prepared to explain how the plans and reports required by GPRA will be
used in the day-to-day management of the agency. We have found that
integrating human resource management activities into the Forest
Service’s organizational mission, rather than treating them as isolated
support functions, could improve the implementation of GPRA.37 This sort
of integration may include tying individual performance management,
career development programs, and pay and promotion standards to the
Forest Service’s strategic goals.

Conclusions As discussed in chapter 3, the failure of the Forest Service to give adequate
attention to improving accountability for its performance and results has
resulted in long-standing deficiencies within its decision-making process
that have contributed to increased costs and time and/or the inability to
achieve planned objectives. GPRA, if implemented successfully, will
strengthen accountability for performance and results within the agency
and improve the efficiency and effectiveness of its decision-making.
However, as noted by the internal Forest Service task force on
accountability, successful implementation of the act will depend on
(1) strong leadership within the agency to change an organizational
culture of indifference toward accountability and (2) sustained oversight
by the Congress to provide the external attention to the issue needed to
prompt corrective action.

Successfully implementing GPRA includes consulting with the Congress.
The desired outcome of the consultation between the Forest Service and
the Congress would include an agreement on the agency’s long-term
strategic goals. For such an agreement to occur, the Forest Service would
need to clearly outline the logic and thinking behind its increasing
emphasis on sustaining wildlife and fish under its broad multiple-use and
sustained-yield mandate and indicate how it would resolve conflicts or

37Transforming the Civil Service: Building the Workforce of the Future, Results of A GAO-Sponsored
Symposium (GAO/GGD-96-35, Dec. 26, 1995).
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make choices among competing uses on its lands under its proposed
long-term strategic goals.

The Congress could, in turn, accept or reject the agency’s increasing shift
in emphasis from producing timber to sustaining wildlife and fish and
acknowledge the effects of this shift on the availability of other uses on
the national forests. Through consultation, the Forest Service and the
Congress might also identify legislative changes that are needed to clarify
or modify the Congress’s intent and expectations or to address changes in
conditions and/or citizens’ needs that have occurred since the Organic
Administration Act and Multiple-Use Sustained-Yield Act were enacted.

If the four goals in the Forest Service’s October 1995 draft long-term
strategic plan remain unchanged, the Congress could expect to see
(1) performance goals and measures based on both desired future
ecological outcomes and desired outputs of goods and services and
(2) individual performance management, career development programs,
and pay and promotion standards tied to the strategic goals. For its part,
the agency could expect to see annual appropriations that are consistent
with its mission priorities.

The Congress and the Forest Service must also consider how best to
integrate the requirements of GPRA into the agency’s current
decision-making process. On the one hand, the Congress needs to consider
the benefits and costs of the agency’s developing two long-term strategic
plans—one to comply with the requirements of GPRA and another to
comply with the more extensive requirements of RPA. On the other hand,
the Forest Service needs to identify how it will link its long-term strategic
goal of providing multiple benefits to satisfy people’s needs for uses,
values, products, and services within the capabilities of ecosystems with
its annual performance goals and measures for gauging the progress made
toward achieving the long-term goal and holding line managers
accountable for their performance if it removes from its forest plans
measurable objectives for goods and services.

Matter for
Congressional
Consideration

In light of (1) the current tight budget climate, (2) the annual competition
for scarce resources within the Forest Service, and (3) the questionable
value of the agency’s current long-term strategic plan, we recommend that
the Congress consider amending the Forest and Rangeland Renewable
Resources Planning Act to eliminate its requirement that the Forest
Service develop a strategic plan covering a period of a decade or more.
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The agency would still be required to develop a long-term strategic plan
covering a period of at least 5 years to comply with the requirements of the
Government Performance and Results Act.

Recommendation to
the Secretary of
Agriculture

Because the Forest Service has proposed removing from its forest plans
measurable objectives for goods and services, such as quantities of wood
for lumber and forage for livestock and numbers of opportunities for
recreation, we recommend that the Secretary of Agriculture direct the
Chief of the Forest Service to identify how the agency will link its
long-term strategic goal of providing multiple benefits to satisfy people’s
needs for uses, values, products, and services within the capabilities of
ecosystems with its annual performance goals and measures for gauging
the progress made toward achieving the long-term goal and holding line
managers accountable for their performance.

Agency Comments
and Our Evaluation

In commenting on our draft report, the Forest Service said that it intends
to consult on its strategic goals with the Congress and the public, but
neither it nor the Council on Environmental Quality commented on the
matter for congressional consideration.

In commenting on our draft report, the Forest Service did not directly
address our recommendation to the Secretary of Agriculture but identified
several actions that, if implemented, would improve the efficiency and
effectiveness of its decision-making process. These actions include
establishing strategic goals and related performance measures for
managers as well as working in partnership with other agencies more
closely and issuing revised regulations for implementing the National
Forest Management Act. However, the agency did not discuss either a
schedule to implement the improvements or a plan to closely monitor
progress and periodically report on performance, both of which GAO

believes are needed to break the cycle of studying and restudying issues
without any accountability or clear sequence for resolving them.

GAO/RCED-97-71 Forest Service Decision-MakingPage 74  



Chapter 5 

Interagency Issues Affect the Forest
Service’s Decision-Making

Issues that transcend the Forest Service’s administrative boundaries and
jurisdiction also adversely affect the efficiency and effectiveness of the
agency’s decision-making. In particular, the Forest Service and other
federal land management agencies have had difficulty reconciling the
administrative boundaries of national forests, parks, and other federal land
management units with the boundaries of natural systems, such as
watersheds and vegetative and animal communities, both in planning and
in assessing the cumulative impact1 of federal and nonfederal activities on
the environment.

Over the past few years, several major studies have examined the need to
reconcile the differences in the geographic areas that federal agencies
must consider when reaching decisions. Among the options that have been
suggested are changes to the Council on Environmental Quality’s (CEQ)
regulations and guidance implementing the provisions of the National
Environmental Policy Act (NEPA). According to CEQ officials, changes to
NEPA regulations and guidance are not being considered at this time.
Instead, CEQ plans to rely primarily on interagency agreements. However,
interagency agreements (1) have not been lived up to by agencies in the
past, (2) are generally not enforceable by outside parties, and (3) do not
provide a basis for common approaches among all agencies. Moreover,
since federal agencies sometimes do not work efficiently and effectively
together to address issues that transcend their boundaries and
jurisdictions and often lack the environmental and socioeconomic data
required to make informed decisions, strong leadership by CEQ would help
to ensure that interagency agreements accomplish their intended
objectives.

Differences Between
Administrative and
Ecological Boundaries
Are Sometimes
Difficult to Reconcile

The Forest Service and other federal land management agencies have had
difficulty reconciling differences in the geographic areas that must be
considered in reaching decisions under different planning and
environmental laws. This difficulty has increased the costs, time, and
complexity of the Forest Service’s and other federal land management
agencies’ decision-making.

The Forest Service and other federal land management agencies are
authorized by laws such as the National Forest Management Act (NFMA) to
plan primarily along administrative boundaries, such as those defining

1Regulations issued in 1978 by the Council on Environmental Quality to implement the provisions of
the National Environmental Policy Act require federal agencies to assess the effects of a proposed
action on such resources as water, wildlife, and soils in combination with those of other past, present,
and reasonably foreseeable future actions occurring on both federal and nonfederal lands.
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forests, parks, resource areas, and wildlife refuges. Conversely,
environmental statutes and regulations require the agencies to analyze
environmental issues and concerns along the boundaries of natural
systems, such as watersheds, airsheds, soils, and vegetative and animal
communities. For example, regulations implementing NEPA require the
agencies to assess the cumulative impact of federal and nonfederal
activities on the environment.

Because the boundaries of administrative units and natural systems are
frequently different,2 federal land management plans have often
considered effects only on those portions of natural systems or portions of
their components—such as the habitats of threatened and endangered
species, the flyways of migratory birds, and wetlands—that exist within
the boundaries of the administrative units covered by the plans. For
example, a widely recognized boundary of the Greater Yellowstone
ecological unit in Montana, Wyoming, and Idaho encompasses all or part
of seven national forests, two national parks, and three national wildlife
refuges—most of which are covered by different plans—as well as other
federal and nonfederal lands (see fig. 5.1)

2Ecosystem Management: Additional Actions Needed to Adequately Test a Promising Approach
(GAO/RCED-94-111, Aug. 16, 1994).
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Figure 5.1: Boundary Suggested for the Greater Yellowstone Ecological Unit
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The effects of the resulting inconsistencies on management were evident
in some of the forests we visited. The Tahoe National Forest in northern
California, for example, is a checkerboard of federal and private lands,
created when the federal government granted alternating sections of land
to railroad companies. Tahoe officials told us that planning and managing
for diverse plant and animal communities, as required by NFMA, is difficult
when the boundaries of the forest are not consistent with those of species’
habitats.

Not analyzing the effects of decisions on natural systems and their
components at the appropriate ecological scale can result in duplicative
environmental analyses for individual plans and projects, increasing the
costs and time required for analysis and reducing the effectiveness of
federal land management agencies’ decision-making. In particular, federal
land management plans and projects often consider effects only on
portions of natural systems or portions of the habitats of wide-ranging
species, such as migratory birds, bears, and anadromous fish (including
salmon).3 According to an interagency task force chaired by CEQ,4 it is not
uncommon for multiple environmental analyses to be filed for individual
agencies’ actions, even though the activities occur in the same region or
even at the same site.

Similarly, two resolutions sent by the Western Governors’ Association in
1996 to the President, federal agencies, and congressional committee
chairs5 expressed concern over NEPA’s implementation. One cited
“duplicative environmental analyses of projects by multiple federal
agencies . . . each with its own set of NEPA regulations and processes which
further adds confusion and complexity.” In a second resolution, the
governors noted that the “current implementation of NEPA analysis at
multiple levels has created a strain on resources of federal, state, and local
governments and the private sector. Associated delays are counter to the
interests of all levels of government.”

Cumulative Impact Is Difficult
to Assess

Government, academic, business, and nongovernmental organizations that
participated in a study by CEQ of NEPA’s effectiveness, published in 1997,

3See, for example, Final Report of Recommendations: Project-Level Analysis Re-Engineering Team,
Forest Service (Nov. 17, 1995).

4The Ecosystem Approach: Healthy Ecosystems and Sustainable Economies, Vol. II, Implementation
Issues, Report of the Interagency Ecosystem Management Task Force (Nov. 1995).

5Resolution 96-005, “Implementation of the National Environmental Policy Act,” and Resolution 96-011,
“Future Management of the National Forests and Public Lands,” Western Governors’ Association
(Omaha, Neb.: June 1996).
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underscored that assessing the cumulative impact of a decision “magnifies
the difficulty” of performing NEPA analyses.6 In addition, prior GAO work
has shown that the Forest Service and other federal agencies have, in
many instances, not complied with the requirement for assessing a
decision’s cumulative impact. For instance, in June 1990,7 we reported that
71 of 82 land-use plans and related environmental impact statements
covering Bureau of Land Management and Forest Service lands having
high oil and gas potential did not cite the cumulative impact of a
reasonably foreseeable development scenario. A number of the agencies’
decisions had been challenged and leasing suspended—primarily on
Forest Service lands—on the basis of inadequate information about
environmental effects. These actions had resulted in lost or delayed
federal revenues.

For example, the Forest Service’s Region 1, which covers 24 million acres
and includes 15 forests in northern Idaho, Montana, North Dakota, and
northwestern South Dakota, suspended leasing in 1985 following a district
court’s decision that the Forest Service had not adequately assessed the
environmental effects of its leasing decisions.8 In 1990, we estimated that
about $9.6 million in rental revenue was lost annually on the 5.4 million
acres that the agency believed would have been leased in the region and
on leases that had been suspended because existing environmental studies
did not comply with NEPA’s provisions.

We found evidence during our current work that the Forest Service is still
experiencing difficulty in complying with the requirement for assessing
cumulative impact. For example, in a 1996 response to public comments
on a proposed salvage timber sale in the Idaho Panhandle national forests,
a Forest Service district ranger stated that the agency’s “analysis of direct,
indirect, and cumulative impact includes effects of management activities
on National Forest System lands only.” By contrast, NEPA regulations
require the agency to consider the effects on natural systems of past,
present, and reasonably foreseeable future actions occurring on both
federal and nonfederal lands.

Forest Service officials in headquarters and several field locations that we
visited during this review told us that compliance with the requirement for
assessing cumulative impact is often difficult because some effects cannot

6The National Environmental Policy Act: A Study of Its Effectiveness After Twenty-Five Years, CEQ,
Executive Office of the President (Jan. 1997).

7Federal Land Management: Better Oil and Gas Information Needed to Support Land Use Decisions
(GAO/RCED-90-71, June 27, 1990).

8Conner v. Burford, 605 F. Supp. 107 (D. Mont. 1985).
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be adequately determined before a forest plan is approved or a
project-level decision is reached owing to scientific uncertainty and/or the
prohibitive costs of obtaining the necessary data. For example, officials
performing a broad-scoped environmental analysis for the Interior
Columbia River Basin9 told us that the basin contains 74 separate federal
land units, each with its own management plan and information database.
In addition, about 40 percent of the acreage within the basin is privately
owned and managed, further complicating assessments of cumulative
impact. As a result, some Forest Service officials believe that, for some
projects, enhanced monitoring and evaluation may be more efficient and
effective in assessing cumulative impact than additional NEPA analyses. As
stated in chapter 3, adopting this approach would require the agency to
identify how a decision would be modified when new information is
uncovered or when preexisting monitoring thresholds are crossed;
however, the Forest Service has historically not complied with the
monitoring requirements of NFMA.

Changes to
Regulations and
Guidance Have Been
Suggested

Over the past few years, several major studies have examined the need to
reconcile the differences in the geographic areas that federal agencies
must consider when reaching decisions and assessing the cumulative
impact of federal and nonfederal activities on the environment.10 Among
the options that have been suggested are changes to CEQ’s regulations and
guidance for implementing the provisions of NEPA. The Forest Service and
other federal agencies are currently allowed, but not required, to tier, or
link, plans and projects to broader-scoped studies. One option that has
been suggested is that CEQ amend its regulations to require that a NEPA

analysis accompanying a plan or project (1) be tiered to broader-scoped
studies and (2) concentrate on issues specific to the area covered by the
plan or project. However, according to CEQ officials, changes to NEPA

regulations and guidance are not being considered at this time.

To reconcile natural and administrative boundaries and to better assess
the cumulative impact of their decisions, as CEQ’s regulations require, the
Forest Service and other federal agencies are currently examining the
efficiency and effectiveness of using broader-scoped environmental
analyses. These analyses have been performed in areas such as the Interior
Columbia River Basin and the Sierra Nevada mountains in California.

9The Interior Columbia River Basin covers 145 million acres—or 8 percent of the nation’s surface area.
It is located mainly in Oregon, Washington, Idaho, and Montana but also covers small portions of
northern California, Nevada, Utah, and Wyoming. The basin includes 35 national forests, comprising
about one-fourth of the National Forest System’s lands.

10See, for example, footnotes 2, 3, and 4.
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According to the Chief of the Forest Service, such analyses can result in
more efficient planning and a better understanding of conditions, trends,
and forests’ health, allowing ongoing projects to continue uninterrupted.
Similarly, the 1995 report by the interagency task force chaired by CEQ and
a 1995 report by a Forest Service reengineering team11 state that
broader-scoped analyses can be cost-effective in the long run because they
(1) eliminate the redundancy involved in performing many smaller
analyses for individual projects and (2) tailor the analyses, including those
addressing cumulative impact, to the appropriate ecological scale.

The task force and the reengineering team both believed that tiering
site-specific analyses to broader-scoped studies would allow agencies to
conduct project-level NEPA analyses more efficiently. When a
broader-scoped study has been performed, tiering allows the project-level
environmental analysis to concentrate on issues specific to the project and
to explain how the project relates to the issues discussed in the
broader-scoped study.

The task force noted other benefits that accrue from broad-scoped
interagency NEPA analyses. These benefits include (1) ensuring the
consideration of cumulative impact and management strategies at a scale
that may be overlooked in site-specific NEPA documents; (2) allowing
federal agencies to share resources and expertise and minimizing
agencies’ working at cross-purposes; (3) creating a baseline for sharing
information; (4) reorienting analyses toward proactive, preventive efforts
in anticipation of issues, such as the listing of a species under the
Endangered Species Act (ESA), before concrete proposals are made; and
(5) establishing coordinated monitoring approaches and avoiding
duplicative or ineffective monitoring at site-specific levels by different
agencies.

The task force also cited potential drawbacks of broader-scoped analyses.
These drawbacks include (1) possible inefficiencies and ineffectiveness in
the use of resources created by adding a level of NEPA documentation and
(2) the potential limited usefulness of such broader-scoped studies—and
their vulnerability to legal challenges—caused by uncertainty over such
issues as the appropriate ecological scale for analysis.

The task force suggested two options for broader-scoped studies:
(1) federal agencies could voluntarily conduct broader-scoped analyses,
which could then be used only as “guides” during the agencies’

11See footnote 3.
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decision-making processes and would not be subject to CEQ’s regulations
or (2) CEQ could revise its regulations to require tiering. The task force
noted that “CEQ’s views are entitled to substantial deference in the courts”
and that

“to improve implementation and reduce litigation risk, CEQ could issue regulations or
guidance, building upon its recent report on incorporating biodiversity into NEPA analysis. . .
.12 Among other things, the regulations or guidance could identify important ecological
assessment techniques and core ecological issues, including multiple ecological scales and
long-term ecological timeframes.”

Similarly, a 1996 report by a former CEQ official concluded that “CEQ has
never been more needed . . . for dealing with increasingly difficult
environmental problems” and “seeing to it that government efforts
produce results in an economically efficient manner and not just greater
bureaucracy, waste and frustration.” The report further noted that “CEQ’s
regulations will need periodic refinement and nudging” and echoed the
task force in stating that “courts give great deference to CEQ’s
regulations.”13

In addition, a 1996 report by 50 government, industry, and environmental
officials suggested that CEQ’s and federal land management agencies’
regulations be reviewed and appropriately revised to better address larger,
landscape-scale issues.14 Federal agency, industry, and environmental
experts with whom we spoke also identified the need for CEQ to require,
rather than allow, site-specific analyses to be tiered to broader-scoped
studies.

At an October 1995 hearing before the Senate Energy and Natural
Resources Committee, the Chair of CEQ agreed to work with the
Committee to ensure that NEPA is implemented as efficiently and
effectively as possible. After the hearing, the Chairmen of two of the
Committee’s Subcommittees sent a letter to the Chair of CEQ expressing
their and other Committee members’ frustration with CEQ’s apparent
reluctance to streamline the NEPA process and suggesting that CEQ and the
Forest Service work together to revise their regulations so that they

12Incorporating Biodiversity Considerations Into Environmental Impact Analyses under the National
Environmental Policy Act, CEQ (Jan. 1993).

13Boyd Gibbons, “CEQ Revisited: The Role of the Council on Environmental Quality,” Henry M.
Jackson Foundation (1996).

14The Keystone National Policy Dialogue on Ecosystem Management: Final Report, The Keystone
Center (Keystone, Colo: 1996).
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prospectively identify (1) the scope of the environmental analysis and
(2) the NEPA documents required at each level of decision-making. In the
letter, the Subcommittee Chairmen strongly recommended that the
revision attempt to outline a system of tiered NEPA documentation showing
how the levels of analysis are related and at what level and under what
circumstances specific types of decisions are made.

CEQ’s study of NEPA’s effectiveness, published over a year after the two
Subcommittee Chairmen wrote their letter, does not directly discuss
amending CEQ’s regulations to require tiering and to identify the NEPA

documents required for decision-making. Instead, the study restates the
issues that the interagency task force identified in 1995 as important to the
efficient and effective implementation of the act. And, rather than make
recommendations to improve the efficiency and effectiveness of the NEPA

process, the study promises that CEQ will embark on a third major effort to
reinvent the NEPA process over the next several years. According to CEQ

officials, this effort to reinvent NEPA will not consider changes to CEQ’s
implementing regulations.

Efforts Will Continue
to Rely Primarily on
Interagency
Agreements

Rather than change its NEPA regulations to require that site-specific
analyses be tiered to broader-scoped studies, CEQ plans to rely primarily on
interagency agreements as a means of resolving issues that transcend the
administrative boundaries and jurisdictions of federal agencies. Several
major studies of federal land management decision-making performed
during the 1990s have identified the benefits of better interagency
coordination. However, federal land management and regulatory agencies
sometimes do not work efficiently and effectively together to address
interagency issues. As a result, the interagency task force chaired by CEQ

recommended that CEQ expand its guidance and revise its NEPA regulations
to promote interagency coordination. However, according to CEQ officials,
they have no plans to do so.

Better Interagency
Coordination Is Critical to
Improved Decision-Making

Our 1994 report on the four major federal land management agencies’
implementation of ecosystem management15 states that broader-scoped
environmental analyses will require unparalleled coordination among
federal land management and regulatory agencies. Similarly, the 1995
report by the interagency task force chaired by CEQ and CEQ’s 1997 study of
NEPA’s effectiveness identified early interagency coordination as critical to
efficient and effective decision-making.

15See footnote 2.
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Our current work also shows that involving federal regulatory agencies at
the beginning of the decision-making process and maintaining their
involvement throughout the process may expedite decision-making. For
example, the Forest Service involved the Fish and Wildlife Service in
developing alternatives for a major restoration project on the Wenatchee
National Forest in Washington State. These alternatives included timber
harvesting. Because the Fish and Wildlife Service was involved at the
beginning of the decision-making process when problems were identified,
data were gathered, and relationships were established and because it
remained involved throughout the process, it was able to quickly concur
with the Forest Service’s preferred alternative. The responsible Forest
Service district ranger estimated that the Fish and Wildlife Service’s early
and continuous involvement was a major reason why only about half as
much time was required to reach a decision for this project as for similar
projects. Similarly, the Fish and Wildlife Service has found that its
participation in an interagency information-sharing group in the Southern
Appalachian highlands (an area straddling the borders of Alabama,
Georgia, North Carolina, South Carolina, Tennessee, and Virginia) has
allowed it to inform the Forest Service and other federal land management
agencies about the potential effects of contemplated projects before
formal consultation becomes necessary.

Federal Agencies
Sometimes Do Not Work
Well Together

Our 1994 report on ecosystem management, the 1995 report by the
interagency task force chaired by CEQ, CEQ’s 1997 study of NEPA’s
effectiveness, and other studies and reports have found that the Forest
Service and other federal land management agencies do not always
involve other federal agencies at the beginning of their decision-making
processes and maintain the other agencies’ involvement throughout their
processes.

For example, in its January 1997 study of NEPA’s effectiveness, CEQ states
that many federal agencies have failed to involve all interested federal
agencies early and continuously in their decision-making processes.
Moreover, an interagency team that reviewed the “salvage rider” timber
program observed in 1996 that, while coordination was working well in
some places, in others “neither the letter nor the spirit of the collaborative
process envisioned by the [memorandum of agreement was] observed,
leaving significant conflicts unaddressed.”16

16Interagency Salvage Program Review, U.S. Department of Commerce, National Oceanic and
Atmospheric Administration, National Marine Fisheries Service (Silver Spring, Md.: Oct. 8, 1996).
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Our work also showed that some delays in implementing forest plans and
reaching project-level decisions resulted from inadequate interagency
coordination at the beginning of and/or throughout the decision-making
process. Instead, some forests and districts limited the involvement by
federal regulatory agencies primarily to reviewing and commenting on
proposals that the forests or districts had developed. For example, the
Forest Service did not involve federal regulatory agencies at the beginning
of the decision-making process for the Thunderbolt salvage timber sale on
the Boise and Payette national forests in central Idaho, choosing instead to
have the agencies review and comment on the preferred alternative
developed by the forests. The Fish and Wildlife Service, the National
Marine Fisheries Service, and the Environmental Protection Agency (EPA)
could not agree with the Forest Service on the risk posed by the sale to
salmon-spawning habitat or the actions needed to mitigate the risk. The
agencies’ inability to agree delayed the project’s implementation. Because
salvage timber rapidly declines in value,17 the delay lowered the sale price,
reducing the revenues to the federal government.

Adequate coordination among the four major federal land management
agencies has also not always occurred. For instance, according to a
November 1996 report by the Forest Service and the Bureau of Land
Management summarizing scientific findings on the ecological status of
the Interior Columbia River Basin,18 continuing the management
approaches established under existing land management plans would
produce declining trends in resource conditions on 95 percent of the lands
administered by the two agencies. The report attributes the declining
trends to the agencies’ having developed the existing plans with little or no
attention to coordinating their management.

CEQ Intends to Rely
Primarily on Interagency
Agreements

The November 1995 report by the interagency task force chaired by CEQ

stated that the NEPA process provides a significant opportunity for
interagency coordination and consultation on individual agencies’
proposals. However, despite the opportunities it creates for interagency
collaboration, the NEPA process has not generally been used as a basis for
coordinating federal activities across natural systems. The task force
concluded that the process could be used more effectively to promote
collaboration and consensus-building among federal agencies and could

17Public Timber: Federal and State Programs Differ Significantly in Pacific Northwest
(GAO/RCED-96-108, May 23, 1996).

18Status of the Interior Columbia Basin: Summary of Scientific Findings, General Technical Report
PNW-GTR-385 (Nov. 1996).

GAO/RCED-97-71 Forest Service Decision-MakingPage 85  

http://www.gao.gov/cgi-bin/getrpt?RCED-96-108


Chapter 5 

Interagency Issues Affect the Forest

Service’s Decision-Making

serve as an important procedural mechanism for interagency coordination
through, among other things, expanded CEQ guidance and revised NEPA

regulations. However, the task force directed its recommendations for
improving interagency coordination to individual federal agencies rather
than to CEQ, and, according to CEQ, it does not plan to expand its guidance
or revise its NEPA regulations to promote interagency coordination.

Instead, CEQ plans to rely on interagency agreements to improve
coordination. However, interagency agreements (1) have not been lived up
to by agencies in the past, (2) are generally not enforceable by outside
parties, and (3) do not provide a basis for common approaches among all
agencies. In its 1997 study of NEPA’s effectiveness, CEQ states that the
Forest Service and other federal land management and regulatory agencies
have signed various memorandums of agreement to improve interagency
coordination on forests’ health and timber sales. According to CEQ, these
agreements have resulted in a 50-percent reduction in the time needed for
environmental review, including a 75-percent reduction in the time
required for ESA consultations. Similarly, the interagency team that
reviewed the salvage rider timber program observed that continuing and
expanding early, collaborative involvement among the agencies reduced
the time required to plan and implement salvage timber sales. However, as
noted by the interagency salvage rider team, strong leadership will be
needed to ensure that interagency cooperation and collaboration occur.

Consistent with its plan not to consider changes to NEPA’s regulations and
guidance, CEQ conducted a 3-year study and issued a draft handbook in
September 199619 to identify the current state of the science and provide
practical direction on assessing cumulative impact in NEPA analyses. The
handbook (1) includes a disclaimer stating that it “is not formal guidance
nor is it exhaustive or definitive, but rather it should assist practitioners in
developing their own study-specific approaches” and (2) states in its
preface that its recommendations “are not intended to be legally binding.”

The draft handbook lays out eight principles for agencies to use in
analyzing cumulative impact, including using the boundaries of natural
systems. However, federal agencies have not agreed on how best to
delineate the boundaries of the natural systems to be studied. For
example, the Forest Service has developed a hierarchy for delineating
ecosystems, called the National Hierarchal Framework of Ecological
Units. (See fig. 5.2.) However, no other federal agency has officially

19Considering Cumulative Effects Under the National Environmental Policy Act, Final Draft,
Interagency Review Version, CEQ (Sept. 24, 1996).
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adopted this framework for use in its decision-making, and some agencies
have developed different hierarchies. (See fig. 5.3.)
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Figure 5.2: Forest Service’s National Hierarchal Framework of Ecological Units
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Figure 5.3: Fish and Wildlife Service’s Ecological Unit Map
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The Forest Service and several other federal agencies have agreed to
develop a common framework for delineating natural systems. However,
no such framework has been developed, and, although the agencies say
that they intend to use such a framework, the agreement does not require
them to do so for planning or for any other purpose. In addition, federal
agency, industry, and environmental experts with whom we spoke
identified the benefits of CEQ’s providing leadership—through regulations
and formal guidance—that would ensure that federal agencies use a
coordinated approach to delineating natural systems. However, CEQ is not
a signatory to the interagency agreement, nor does it have a defined role
under the agreement.

Complete and
Comparable Data
Could Improve the
Agencies’ Ability to
Conduct Studies and
Coordinate Activities

Effective interagency coordination is dependent on, among other things,
comparable environmental and socioeconomic data that are useful and
easily accessible to decisionmakers. Useful and comparable environmental
and socioeconomic data would also allow CEQ to better meet its
responsibility under NEPA to provide the President and the Congress with
annual assessments of national environmental conditions and trends, as
well as evaluations of related federal programs and activities. However,
(1) the environmental and socioeconomic data gathered by federal
agencies are often not comparable, and large gaps in the information exist;
(2) federal agencies may not know who has what information, how
existing data can be used, and how information can be made available
within agencies, across agencies, and to the public; and (3) information is
often not available because there is no mechanism for identifying,
locating, or assessing it or for determining its nature and quality.

A September 1995 report by the Environmental Law Institute20

recommends, as one option, that CEQ exercise its existing authority under
NEPA to promulgate regulations creating an interagency database.21 To
accomplish this, CEQ could require federal agencies to maintain and make
available consistent, adequate data for the agencies’ use in
decision-making and for CEQ’s use in developing statutorily required
annual assessments and evaluations. According to CEQ, it does not plan to
revise its regulations to require such data. Rather, it intends to rely on
several efforts already under way to develop the data.

20The Environmental Law Institute is an independent research and education center funded by
foundations, government, corporations, law firms, individuals, and other sources to convene diverse
parties to work cooperatively to address environmental problems.

21Rediscovering the National Environmental Policy Act: Back to the Future, Environmental Law
Institute (Sept. 1995).

GAO/RCED-97-71 Forest Service Decision-MakingPage 90  



Chapter 5 

Interagency Issues Affect the Forest

Service’s Decision-Making

Available Data Are Not
Comparable

According to the 1995 report by the interagency task force chaired by CEQ,
analyzing environmental issues and concerns at the appropriate ecological
scale would require federal agencies to agree on the type of environmental
information to be contributed and the format needed to make it readily
accessible. The task force also concluded that environmental reviews
would benefit from a wider use of socioeconomic analyses. Finally, the
task force identified a critical need for an interagency database of
ecological and socioeconomic information to facilitate agencies’
compliance with informational requirements, such as the requirement for
assessing cumulative impact under NEPA, and to ease compliance with
requirements for interagency coordination.

However, as noted in our 1994 report on ecosystem management, available
data, collected independently by various agencies for different purposes,
are often noncomparable and insufficient for decision-making. Similarly,
the interagency task force’s report states that (1) frequently, the quality of
the available data is inadequate or unknown; (2) a lack of consistency and
comparability in collecting, analyzing, and storing data makes comparison
difficult and continues to impede the creation of common databases and
the sharing of existing data; and (3) the acquisition of software and
hardware is rarely, if ever, coordinated, even among units within a single
agency. For example, officials performing the broad-scoped environmental
analysis for the Interior Columbia River Basin told us that each of the 74
separate federal land units within the basin maintains its own information
database and that the databases are often not consistent or comparable. In
addition, assessment of the socioeconomic effects of federal land
management decisions was difficult because economic forecast data for
counties and communities within the basin were limited. Our 1994 report
on ecosystem management stated that many of the required
socioeconomic data—on employment, production, and commerce—are
gathered and/or maintained by federal, state, and local agencies; firms;
private researchers; and industry organizations for many different
purposes and are often noncomparable, insufficient, or uncertain.

CEQ’s 1997 study of NEPA’s effectiveness states that although obtaining
adequate environmental data is the key to a thorough scientific review of a
decision’s cumulative impact, the current lack of high-quality
environmental baseline data severely hampers the accomplishment of this
requisite. Just as we observed of the Forest Service (see ch. 3), CEQ’s study
found that the four major federal land management agencies do not know
the extent or location of archeological sites, wetlands, or other important
environmental features. Moreover, the Forest Service does not maintain or
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have access to a database containing the results of environmental analyses
conducted under NEPA by other federal agencies or even by national
forests or ranger districts. As a result, it does not know who has what
information or how the data could be used to assess cumulative impact or
other environmental effects.

Efforts Are Under Way to
Improve Data

Two statutes—the Clinger-Cohen Act of 1996 and the Paperwork
Reduction Act of 1995—provide a statutory framework and processes for
CEQ to address interagency data needs. Both acts require CEQ and other
federal agencies to examine and devise ways by which they can better
carry out their missions through the use of improved information systems,
including setting goals, establishing performance measurements, and
reporting on progress. Additionally, the Paperwork Reduction Act
provides that the Office of Management and Budget, also within the
Executive Office of the President, may (1) designate a central collection
agency, such as CEQ or another federal agency that CEQ might recommend,
to obtain information for two or more agencies with similar data needs;
(2) direct the sharing of information; and (3) require that agencies
participate in establishing and maintaining a service through which they
can locate, retrieve, and share commonly used information with one
another and the public.

Several efforts are under way to develop comparable environmental and
socioeconomic data that are useful and easily accessible to
decisionmakers. For example, the Forest Service and other federal
agencies have developed a common geographic information system (GIS)
for the old-growth forests of the Pacific Northwest. The system is intended
to (1) provide consistent data; (2) reduce duplication of effort; and
(3) support the detailed environmental analyses needed for project-level
decisions, forest plans, and analyses of cumulative impact for an entire
region. The Forest Service and other federal agencies have also developed
a data system for the Interior Columbia River Basin, which is intended to
establish the relative ecological integrity and health of different areas as a
basis for devising management strategies. In addition, the Forest Service
and/or other federal agencies are developing data systems for other
regions of the nation, including the Southern Appalachian highlands and
the Great Lakes. However, differences among these systems may impede
the analysis and sharing of data.
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A Federal Geographic Data Committee, chaired by the Secretary of the
Interior, is developing a national spatial data infrastructure22 to improve
the knowledge of and access to information. Specifically, the
infrastructure is conceived to be an umbrella of policies, standards, and
procedures under which organizations and technologies interact to foster
the more efficient use, management, and production of geospatial data.
Critical to the infrastructure’s success is the participation of data
generators, such as the federal government. When completed, this
infrastructure should greatly improve information in a wide range of areas,
including the analysis of environmental information and the monitoring of
species listed under ESA and of sensitive land areas, such as wetlands.23

However, no agreement exists among the Forest Service and other federal
agencies on a consistent approach for using this information to assess
common problems and issues in the same geographic areas. Some Forest
Service officials have asked CEQ to take the lead in developing a common
approach for assessing the data; however, CEQ has not yet responded to
their request.

Conclusions Improving the efficiency and effectiveness of the Forest Service’s
decision-making, as well as reducing the costs, time, and complexity of
federal land management in general, will require federal agencies to
adequately address issues that transcend their administrative boundaries
and jurisdictions. In particular, they will need to reconcile the
administrative boundaries along which they are authorized to plan with
the ecological boundaries of the natural systems and components that they
are required to protect and conserve.

Studies have suggested that CEQ’s regulations for implementing NEPA be
changed to require, rather than merely allow, federal agencies to tier plans
and projects to broader-scoped studies and that CEQ’s regulations and
guidance be changed to improve interagency coordination and
collaboration and to provide federal decisionmakers with useful and
comparable environmental and socioeconomic data. Among the benefits
of changing the regulations and guidance would be a reduced risk that
decisions would be challenged over issues such as the appropriate
ecological scale for analysis.

22Spatial or geographic data refer to information that can be placed on a map.

23Management Reform: Implementation of the National Performance Review’s Recommendations
(GAO/OCG-95-1, Dec. 5, 1994) and Management Reform: Completion Status of Agency Actions Under
the National Performance Review (GAO/GGD-96-94, June 12, 1996).
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Instead of revising its regulations or issuing guidance, CEQ has chosen to
rely primarily on interagency agreements to address interagency issues.
However, interagency agreements (1) have not been lived up to by
agencies in the past, (2) are generally not enforceable by outside parties,
and (3) do not provide a basis for common approaches among all agencies.
Moreover, federal land management and regulatory agencies sometimes
do not work efficiently and effectively together to address issues that
transcend their boundaries and jurisdictions. While strong leadership by
CEQ would help to ensure that interagency agreements accomplish their
intended objectives, CEQ may also need to consider changes to regulations
and guidance in its planned effort to reinvent federal agencies’
implementation of NEPA.

Recommendations to
the Chair of the
Council on
Environmental
Quality

To ensure that CEQ’s planned multiyear effort to reinvent NEPA’s
implementation improves the efficiency and effectiveness of the NEPA

process, we recommend that the Chair of CEQ

• change CEQ’s regulations implementing NEPA to require, rather than merely
allow, federal agencies to tier plans and projects to broader-scoped studies
and

• change CEQ’s regulations and guidance implementing NEPA to improve
interagency coordination; identify a baseline of comparable environmental
and socioeconomic data that are needed for agencies to implement the act;
and assume or assign responsibility for collecting, managing, and making
the data available to other users.

We do not recommend precise changes to CEQ’s regulations or guidance
because we believe such changes are better left to CEQ to determine on the
basis of its own internal study and evaluation of the outside views
solicited during its NEPA reinvention effort.

Agency Comments
and Our Evaluation

In its comments, CEQ agreed with the underlying goals articulated in our
report for implementing NEPA but discussed different mechanisms that it is
using to achieve these goals. These mechanisms include streamlining
procedures at individual agencies and examining issues on a
sector-by-sector basis (e.g., timber, grazing, and oil and gas). We agree
with CEQ that (1) differences among the cultures, organizations, and
institutional goals of various federal agencies, as well as the substantive
nature of their underlying missions, require CEQ’s regulations
implementing the act to be generic in nature and (2) regulatory changes
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often need to be tailored specifically to the agencies’ individual processes.
However, the thrust of our recommendation to the Chair of CEQ is intended
to ensure that the Council’s planned multiyear reinvention effort does not
prematurely or arbitrarily close off options for improving the efficiency
and effectiveness of the act’s implementation across federal agencies’
administrative boundaries and jurisdictions.
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Differences in the requirements of planning and environmental laws,
enacted primarily during the 1960s and 1970s, produce inefficiency and
ineffectiveness in the Forest Service’s and other federal agencies’
decision-making. Requirements to consider new information and events
and differing judicial interpretations of the same statutory requirements
have increased the costs and time of decision-making and have made it
difficult for the Forest Service and other federal agencies to predict when
any given decision can be considered final and can be implemented,
reducing the ability of the agencies to achieve the objectives in their plans.
Additional differences among statutorily required approaches for
protecting various resources—such as endangered and threatened species,
water, air, diverse plant and animal communities, and wilderness—have
also sometimes been difficult to reconcile.

Adequately addressing these and other concerns would require a
systematic and comprehensive analysis of the laws to avoid making
changes that would entail unintended consequences for the future.
However, statutory changes to improve the efficiency and effectiveness of
the Forest Service’s decision-making process cannot be identified until
agreement is first reached on which uses the agency is to emphasize under
its broad multiple-use and sustained-yield mandate and how it is to resolve
conflicts or make choices among competing uses on its lands.

Requirements to
Consider New
Information and
Events Entail Ongoing
Reviews of Plans and
Projects

Responding to new information and events can lead the Forest Service to
recycle forest plan and project decisions. Under the National
Environmental Policy Act (NEPA), federal agencies have an ongoing duty to
evaluate new information relevant to the environmental effects of
proposed actions. Under the Endangered Species Act (ESA), any new
listing of a species as endangered or threatened, designation of habitat
deemed critical to a listed species’ protection, or discovery of new
information requires that plans and projects be reviewed to determine
their potential to affect listed species or their habitats.

For instance, the listing of a species as endangered or threatened under
ESA after a forest plan has been approved can require the Forest Service to
reinitiate formal consultations with the Fish and Wildlife Service and/or
the National Marine Fisheries Service to amend or revise the plan. The
listing may also stop the agency from implementing projects under the
plan that could affect the species until the new round of consultations has
been completed.
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For example, recent federal court decisions1 required the Forest Service to
reinitiate formal consultations on several approved forest plans because a
species of salmon in the Pacific Northwest and a species of owl in the
Southwest were listed as threatened under ESA. The courts’ rulings
prohibited the agency from implementing projects under the plans that
might have affected the species until the new rounds of consultations with
the Fish and Wildlife Service and/or the National Marine Fisheries Service
had been completed.

While new information and events can affect the outcomes of the Forest
Service’s decisions and prevent the agency from achieving the objectives
in its forest plans or from implementing planned projects, the agency
sometimes has not adequately anticipated the listing of candidate species
or the designation of critical habitat. (See ch. 4.) Had the agency been
better prepared, there would have been less likelihood that it would have
been surprised by the listing of species under ESA after the plans were
approved. For example, the Chief of the Forest Service informed us that
the agency could be producing more timber now in the Pacific Northwest
and Southwest regions if it had followed the advice of its specialists and
taken action to protect the habitats of candidate species, such as the
northern spotted owl and Mexican spotted owl, before they were listed
under ESA and the agency was required by the courts to reduce timber
harvests.

Differing Judicial
Interpretations Have
Created Conflicting
Requirements

Additionally, through differing judicial interpretations of the same
statutory requirements, the courts have sometimes established conflicting
requirements. For instance, three federal circuit courts of appeals have
held that the approval of a forest plan represents a decision that can be
judicially challenged and prohibited from being implemented.2 Conversely,
two other federal circuit courts of appeals have held that a forest plan
does not represent such a decision and that only a project can be judicially
challenged, at which time the adequacy of the plan’s treatment of
larger-scale environmental issues arising in the project can be
reconsidered.3 Federal circuit courts have also differed on the applicability

1Pacific Rivers Council v. Thomas, 30 F.3d 1050 (9th Cir. 1994) and Silver v. Thomas, 924 F. Supp. 976
(D. Ariz. 1995).

2Sierra Club v. Thomas, 105 F.3d 248 (6th Cir. 1997); Sierra Club v. Marita, 46 F.3d 606 (7th Cir. 1995);
and Idaho Conservation League v. Mumma, 956 F.2d 1508 (9th Cir. 1992).

3Sierra Club v. Robertson, 28 F.3d 753 (8th Cir. 1994) and Wilderness Society v. Alcock, 83 F.3rd 386
(11th Cir. 1996).
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of NEPA to the designation of critical habitat for species listed as
endangered or threatened under ESA.4

In proposing revisions to its planning regulations in April 1995,5 the Forest
Service attempted to clarify its position that a forest plan does not
represent a decision and that only a project can be judicially challenged.
According to the proposed rule, forest plans are used to allocate lands and
resources within a plan’s area through management prescriptions
consisting of goals, objectives, standards, and guidelines. Hence, forest
plans do not compel the agency to undertake any specific projects, but
only, in the Forest Service’s view, establish limitations on actions that may
be authorized later when project-level decisions are made. In contrast,
during a project, according to the Forest Service, site-specific activities are
authorized and the agency reaches the threshold of an irreversible and
irretrievable commitment of resources. Thus, for the Forest Service,
challenges to the agency’s compliance with NEPA are appropriate only at
the project level.

Different Approaches
to Protecting
Resources Have Been
Difficult to Reconcile

Environmental laws generally address individual resources, such as
endangered and threatened species, water, and air. Conversely, the Forest
Service’s planning statutes, including the National Forest Management Act
(NFMA), generally establish objectives for multiple resources, such as
sustaining diverse plant and animal communities, securing favorable water
flow conditions, and preserving wilderness. These different approaches to
achieving similar environmental objectives—protecting individual
resources versus protecting multiple resources—have sometimes been
difficult for the Forest Service and other federal agencies to reconcile, at
least in the short term.

An interagency task force chaired by the Council on Environmental
Quality (CEQ) reported in 1995 that under some circumstances, the needs
of a single species listed under ESA may be inconsistent or difficult to
reconcile in the short term with the requirements for maintaining the
forests’ long-term health and sustaining diverse plant and animal
communities (biological diversity) established under NFMA.6 Maintaining
the forests’ long term health and sustaining biological diversity may also

4Douglas County v. Babbitt, 48 F.3d 1495 (9th Cir. 1995) (NEPA does not apply) and Catron County v.
U.S. Fish & Wildlife, 75 F.3d 1429 (10th Cir. 1996) (NEPA applies).

560 Fed. Reg. 18886 (Apr. 13, 1995).

6The Ecosystem Approach: Healthy Ecosystems and Sustainable Economies, Vol. II, Implementation
Issues, Report of the Interagency Ecosystem Management Task Force (Nov. 1995).
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be difficult to reconcile in the short term with requirements to protect
other resources, such as air and water.

For example, nature relies on periodic small wildfires to create a variety of
habitats that sustain diverse plant and animal communities. However, until
recently, a federal policy required the suppression of all fires on federal
lands.7 As a result, fuels and abnormally dense undergrowth have
accumulated in many forests. The Forest Service now plans to prescribe
burning to restore the forests’ health and biological diversity and avoid
unnaturally catastrophic fires. However, as noted by the Congressional
Research Service in 1996, the standards for air quality required under the
Clean Air Act may at times preclude the Forest Service from achieving this
goal by limiting the timing, location, and amount of the prescribed
burning.8 In addition, the standards for water quality required under the
Clean Water Act and the requirement for conserving species listed under
ESA can limit the timing, location, and amount of the prescribed burning
because soils from burned areas wash into streams, modifying species’
habitats. Forest Service officials in the agency’s Intermountain Region and
in headquarters told us that they cannot implement recently proposed
increases in prescribed burning and still meet the standards for air and
water quality.

The Congressional Research Service’s 1996 report also noted that salvage
timber sales may sometimes be needed in combination with prescribed
burning and other activities to improve the forests’ health. However, water
quality standards required under the Clean Water Act may at times limit
salvage sales. For example, according to officials on the Idaho Panhandle
national forests, concerns about water quality in a particular watershed
had reduced a salvage sale’s achievement of its objectives of improving the
forests’ health.

A Systematic and
Comprehensive
Analysis of the Laws
Is Needed

Adequately addressing statutory requirements to consider new
information and events, different judicial interpretations of the same
statutory requirements, and different approaches to achieving similar
environmental objectives under various planning and environmental laws
would require a systematic and comprehensive analysis of the laws to
avoid making changes that would entail unintended consequences for the
future.

7Federal Fire Management: Limited Progress in Restarting the Prescribed Fire Program
(GAO/RCED-91-42, Dec. 5, 1990).

8Forest Health: Overview, Congressional Research Service (5-548 ENR, revised June 7, 1996).
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A report9 on a workshop held at the Yale School of Forestry and
Environmental Studies in October 1993 supports the concerns expressed
by Forest Service and other Agriculture officials. The over 100 resource
managers, scientists, and policy analysts—representing federal and state
agencies, major corporations, and environmental
organizations—concluded that the current statutory framework is a
“spotty patchwork” of many often competing, contradictory, and/or
conflicting laws and regulations involving multiple governments, agencies,
and purposes. Similarly, one federal court has described the current
framework of laws as a “crazy quilt of apparently mutually incompatible
statutory directives.”10

In addition, as examples in the preceding discussion have shown,
unintended consequences have often been the rule rather than the
exception in implementing planning and environmental statutes affecting
federal land management. Therefore, any proposal to change the current
statutory framework would require careful consideration to ensure that no
unintended consequences would occur. In particular, potential gains in
efficiency and effectiveness would need to be balanced against the policy
reasons that led to the existing framework of laws and organizational
structure.

For example, disagreements between the Forest Service and federal
regulatory agencies—including the Fish and Wildlife Service, the National
Marine Fisheries Service, the Environmental Protection Agency (EPA), and
the U.S. Army Corps of Engineers—on whether and how the requirements
of environmental laws and regulations can best be met sometimes delay
Forest Service plans and projects. These disagreements often stem from
differing evaluations of environmental effects and risks, which in turn
reflect the agencies’ disparate missions and responsibilities. For instance,
the Forest Service may be willing to accept a greater level of risk to the
recovery of a threatened or endangered species under its multiple-use and
sustained-yield mandate than would the Fish and Wildlife Service or the
National Marine Fisheries Service, both of which are charged
unambiguously with conserving and protecting species threatened with
extinction. For example, disagreements over protecting the spawning
habitat of salmon in the Pacific Northwest and protecting endangered

9Building Partnerships for Ecosystem Management on Forest and Range Lands in Mixed Ownership,
Workshop Synthesis, Forest Policy Center (Oct. 22-24, 1993).

10United States v. Brunskill, No. S-82-666-LKK, unpublished op. (E.D. Cal. Nov. 8, 1984) aff’d, 792 F.2nd
938 (9th Cir. 1986).
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species’ habitat in the Tongass National Forest in Alaska have resulted in
delays at both the plan and project levels.

Therefore, even though transferring the responsibility for environmental
compliance from the regulatory agencies to the Forest Service might help
to expedite the implementation of forest plans and projects, any potential
gains in efficiency from such transfers would need to be weighed against
the policy reasons that led originally to separating the responsibility for
managing the nation’s forests for multiple uses from the responsibility for
ensuring regulatory compliance with environmental and other laws.
Moreover, other steps could be taken to expedite the implementation of
forest plans and projects, including the consolidation of responsibility for
environmental compliance in one federal agency. Such consolidation
would provide the Forest Service and other federal land management
agencies with what is sometimes referred to as “one-stop-shopping.”

Furthermore, even if proposed changes to the current framework of laws
were limited to legislation affecting the Forest Service, decisionmakers
would need to consider the consequences of these changes for other
federal land management agencies. Changes intended to help speed the
implementation of the Forest Service’s plans and projects could have a
rippling effect throughout the federal land management structure. For
instance, in developing a plan or reaching a project-level decision, the
Forest Service or the Bureau of Land Management must assess the
cumulative impact of the decision when its effects are added to those of
other decisions occurring on both federal and nonfederal lands. Thus,
exempting the Forest Service from, or granting it waivers to,
environmental laws to increase the levels of goods and services produced
on national forests could require countervailing reductions in the levels of
goods and services produced on lands managed by the Bureau.

Some Forest Service officials, including the Chief, believe that an
independent, bipartisan commission similar to the Public Land Law
Review Commission11 may need to be established to thoroughly review the
current statutory framework. In its 1970 report to the President and the
Congress, the Commission recommended changes to laws.12 Similarly, in
its response to a 1996 survey on land management by the Western

11The Public Land Law Review Commission was a bipartisan group established by the Congress in 1964
with members appointed by both the President and the Congress. This commission was tasked with
conducting a thorough investigation of federal land management and reporting its findings to the
President and the Congress.

12One Third of the Nation’s Land: A Report to the President and to the Congress by the Public Land
Law Review Commission (Washington D.C.: June 1970).
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Governors’ Association, the Forest Service stated that “a serious and
bipartisan review” of the laws might “provide new insights and valuable
ideas,” and a draft report by the Forest Service and Agriculture’s Office of
General Counsel suggested that a legislative statement “outlining how ESA,
NEPA, NFMA, etc., fit together in a uniform coherent manner” might be
beneficial.

Lack of Agreement on
the Forest Service’s
Mission Priorities Has
Delayed Needed
Analysis of the Laws

We have observed that no significant legislation was enacted on the basis
of the Public Land Law Review Commission’s proposals, in part because
the proposals were not supported by a solid consensus for change.13 The
Forest Service’s decision-making process is clearly broken and in need of
repair, and a consensus for statutory change appears to be growing to
improve the efficiency and effectiveness of the process. However, any
legislation that may be needed to clarify or modify the Congress’s intent
and expectations requires that the Forest Service and the Congress reach
agreement on the agency’s long-term strategic goals, on the uses that the
agency should emphasize under its broad multiple-use and sustained-yield
mandate, and on how it is to resolve conflicts or make choices among
competing uses on its lands. (See ch. 4.)

Without agreement on the Forest Service’s mission priorities, we see
distrust and gridlock prevailing in any effort to streamline the agency’s
statutory framework. For instance, during his Senate confirmation hearing
in April 1995, the Secretary of Agriculture pledged to work with the
Congress to identify statutory changes to improve the processes for
implementing the Forest Service’s mission. The Forest Service suggested
options for changing the current statutory framework in 1995. However,
the Secretary has not sent to the Congress either the agency’s suggested
options or his analysis. Administration officials have said that they are
hesitant to suggest changes to the procedural requirements of planning
and environmental laws because they believe that the Congress may also
make substantive changes to the laws with which they would disagree.

Similarly, a draft Senate bill—entitled the Public Land Management
Responsibility and Accountability Restoration Act—was circulated late in
1996. The draft bill is designed to provide the Forest Service and the
Bureau of Land Management with the authority and ability to effectively
manage their lands in accordance with the principles of multiple use and
sustained yield and for other purposes. It would do this by supplementing

13Federal Land Management: Streamlining and Reorganization Issues (GAO/T-RCED-96-209, June 27,
1996).
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the agencies’ planning statutes and other laws that apply to lands managed
by the two agencies. However, some environmental groups view the bill as
an effort to emphasize timber production over other uses on federal lands.
As a result, they predict that debate on the draft, if it is introduced as a bill,
will end in a stalemate.

Conclusions Differences in the requirements of planning and environmental laws,
enacted primarily during the 1960s and 1970s, produce inefficiency and
ineffectiveness in the Forest Service’s and other federal agencies’
decision-making. Adequately addressing these differences would require a
systematic and comprehensive analysis of the laws to avoid making
changes that would entail unintended consequences for the future.
Moreover, for this analysis to result in changes to laws, there must be a
solid consensus for change. However, such a consensus depends on
reaching agreement on the Forest Service’s long-term strategic goals, as
well as on the uses that the agency is to emphasize under its broad
multiple-use and sustained-yield mandate and on how it is to resolve
conflicts or make choices among competing uses on its lands.
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Decision-making in the Forest Service is a complex, multilevel process
involving other federal agencies; state, local, and tribal governments; and
the public. Many laws and regulations govern this process, and still more
variables affect the final outcome—a decision to implement a project.
Projects are “on the ground” activities, such as harvesting timber, restoring
species’ habitats, and constructing campsites. The Forest Service’s
decision-making process consists of a series of steps linking national,
regional, forest, and district decision-making. This process becomes
increasingly specific as planning progresses from the national to the forest
and district level. Planning is iterative, requiring continuous monitoring,
evaluation, and adjustment as information from the forest level flows up to
the national level and down to the forest and district level. The four
decision-making levels correspond to the agency’s four administrative
levels (see fig. I.1).

Figure I.1: Forest Service Decision Levels

RPA Project
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At the national level, the Forest and Rangeland Renewable Resources
Planning Act of 1974 (known as RPA) establishes a long-range strategic
planning process through which the Forest Service reviews the condition
of the country’s long-range renewable resources. First, every 10 years the
Forest Service conducts a comprehensive assessment of the nation’s
renewable resources, including timber, range, water, wildlife and fish, and
wilderness. The assessment examines resource conditions, trends in
supply and demand, and opportunities to invest in resource production.
Projections are made of future supply and demand for each resource for at
least four decades. On the basis of these projections, the assessment
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identifies the potential opportunities to meet the nation’s future needs.
Then, every 5 years, the Forest Service prepares a program to respond to
the trends and opportunities identified in the assessment. The program
recommends a level of future outputs and associated costs and covers at
least four decades. The assessment and the program are transmitted to the
Congress along with a presidential statement of policy, which indicates the
President’s intention to implement the program through the annual
budgeting process. The Congress may accept or revise the statement of
policy. Once approved, the statement of policy and recommended program
serve as a guide to the Forest Service’s future planning and as a basis for
future budget proposals. Finally, an annual report assesses the Forest
Service’s accomplishments and progress in implementing the program.
(See fig. I.2.)

Figure I.2: RPA Planning Process

 Assessment
(every 10 years)

 Annual report

Program
(every 5 years)

Annual budget
Statement of 

policy
(every 5 years)

Source: Office of Technology Assessment.

At the regional level, each of the Forest Service’s nine regions is required
by the agency’s regulations to develop a regional guide. The primary
purpose of the guide is to help link the agency’s strategic planning at the
national level, through the RPA assessment and program, with forests’ and
districts’ planning at more local levels. The Chief of the Forest Service
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assigns to each region its share of the level of future outputs and
associated costs recommended in the program. With this and other
information, each region develops a guide to address issues best resolved
at the regional level and to provide direction for managers in developing
individual forest plans. For example, a regional guide might designate a
transportation corridor running through a number of forests or prescribe
harvesting methods based on the biological requirements of tree species or
forest types. Regional guides also tentatively distribute resource targets
among individual national forests.

At the forest level, the National Forest Management Act of 1976 (NFMA)
requires each forest or group of small adjacent forests to develop a land
and resource management plan, commonly called a forest plan. These
plans blend national and regional demands with local forests’ capabilities
and needs and serve as a basis for developing future budget proposals. The
plans also provide direction for project-level decisions—decisions about
on-the-ground activities—by establishing goals and objectives, standards
and guidelines, and management areas. Goals and objectives describe the
desired outcome of the forest plan, including the level of goods and
services to be produced from forest resources and the resulting physical
and biological changes. The goals and objectives also describe the desired
future condition of the forest (for example, after 10 and 50 years). The
description could include the age and composition of tree stands, acres of
roadless areas, miles of roads, and numbers and kinds of facilities.

Plans also include standards and guidelines that impose limitations on
how, when, and where activities can occur and usually protect a specific
resource, such as streams or wildlife. Standards and guidelines can apply
forestwide or to specific management areas. Management areas are areas
with similar management objectives that are managed in the same way,
such as wilderness, old-growth wildlife habitat, or national forest
monuments.

In developing plans, forest planners consider a broad range of alternatives
that, to the extent practicable, reflect the full range of major commodity
and environmental resource uses and values that could be produced from
a forest. The alternatives are formulated to provide different ways of
addressing the major public issues, management concerns, and resource
opportunities identified during the planning process. At least one
alternative is designed to meet the forest’s tentatively assigned share of
the RPA program’s goals; others have resource outputs that are above or
below the RPA program’s levels. After alternatives have been developed
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and evaluated, a preferred alternative is selected by the forest. The
regional forester is responsible for approving the plan. As figure I.3
illustrates, the public and outside agencies— including federal, state, and
local agencies; tribal governments; and others interested in the planning
process—are consulted at several points in the process. Later, if
circumstances warrant, the plan may be revised. Depending on the scope
of the revisions, the same or an abbreviated process may be used to amend
the plan. Plans must be revised at least every 15 years.
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Figure I.3: Developing Forest Plans
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Plans are implemented on a project-by-project basis. Project decisions are
usually made at the district, the lowest administrative level in the Forest
Service. As figure I.4 indicates, the process of making a project decision
shares several features with the process of developing a forest plan.
Potential projects are identified that are consistent with the direction
provided by the forest plan. Through consultation with the public and
other agencies and governments, issues are raised, alternatives are
developed and considered, and a preferred alternative is chosen.
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Figure I.4: Making Project Decisions
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Regional guides, forest plans, and project decisions can be judicially and
administratively challenged. Administrative appeals must be exhausted
before cases are brought before a court. The process generally used to
appeal project decisions is different from the one generally used to appeal
major changes to plans and regional guides. However, both processes
provide an opportunity for the official who made the decision being
appealed to meet informally with the appellants and for other interested
parties and the public to become involved. Figure I.5 shows the process
generally used for appealing project decisions.
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Figure I.5: Process for Appealing Project Decisions
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An appeal must be filed within 45 days of a project decision. When a
decision is appealed, the official who made the decision (the responsible
officer) must offer to meet with the appellant and attempt to informally
resolve the appeal. The responsible officer is often a district ranger or
forest supervisor. If this effort is not successful, the appeal reviewing
officer, a Forest Service official of equal or higher grade and not otherwise
involved, reviews the case. On the basis of his or her assessment of the
documentation developed by the responsible officer in reaching the
decision, the issues raised in the appeal, and comments submitted by
interested parties, the appeal reviewing officer makes a recommendation
to the appeal deciding officer. The appeal deciding officer is the Forest
Service official responsible for rendering the final decision on an appeal
and is generally the regional forester or his or her designate. The appeal
deciding officer may affirm or reverse the responsible official’s decision, in
whole or in part, and may include instructions for further action.

Appeals of regional guides and national forest plans are generally subject
to different Forest Service regulations. Depending on the type of decision
being appealed, appeals must be filed within 45 or 90 days of the date
specified in the legal notice announcing the decision. Appeals are filed
with an official at the administrative level above that of the official who
made the decision being appealed. For example, if the decision is made by
a forest supervisor, the notice of appeal is filed with the regional forester;
if the decision is made by a regional forester, the notice of appeal is filed
with the Chief of the Forest Service. If the decision is made by the Chief of
the Forest Service, the notice of appeal is filed with the Secretary of
Agriculture. This is the only level of appeal available unless an official
above the official with whom the appeal was filed exercises the discretion
to call for a second-level review.

Although decisions made at the national level provide direction for plan-
and project level-decisions, numerous laws also have a substantial effect
on developing and implementing these decisions. Chief among these are
laws protecting natural, cultural and historic resources, including the
Clean Water Act, the Clean Air Act, the National Historic Preservation Act,
the Archeological Resources Protection Act, and the Migratory Bird Treaty
Act. Two of the most significant laws affecting the Forest Service’s
decision-making are the National Environmental Policy Act (NEPA) and the
Endangered Species Act (ESA).

NEPA is a procedural law. As such, it does not establish any substantive
standards or thresholds for permissible environmental effects. Its
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implementing regulations require that high-quality environmental
information be available to public officials and citizens before decisions
are made and before actions are taken. NEPA requires all federal agencies,
including the Forest Service, to prepare detailed environmental impact
statements (EIS) for major federal actions that may significantly affect the
quality of the human environment. The Forest Service is required to
prepare EISs for forest plans and some project decisions.

The heart of an EIS is an analysis of the environmental effects of a
proposed action and alternative actions that provides a clear basis for
choice by the decision-maker and the public. In preparing an EIS, the
Forest Service (like all agencies) must consider the direct, indirect, and
cumulative effects on the environment of the proposed action in
conjunction with past, current, and reasonably foreseeable future
activities on Forest Service land, other federally and nonfederally owned
government land, and privately owned land. If gaps in information about
significant adverse effects exist, the Forest Service must identify them and
describe how they will be dealt with. As figure I.6 demonstrates, if the
Forest Service is not sure whether the effects of the proposed action are
“significant,” it conducts an environmental assessment (EA) to determine
whether an EIS is warranted. A proposed action may also be categorically
excluded from further analysis if the action falls into a predetermined
category of activity that has no or minor environmental impact.
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Figure I.6: NEPA Process
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ESA requires all federal agencies, including the Forest Service, to ensure
that their actions are not likely to jeopardize the continued existence of
species listed as threatened or endangered or to adversely modify habitat
critical to their survival. To fulfill this requirement, the Forest Service
must consult with either the Fish and Wildlife Service (FWS) (for
freshwater and land species) or the National Marine Fisheries Service
(NMFS) (for marine species) when a plan or project could affect a listed
species. The goal of this consultation is to identify and resolve conflicts
between (1) the protection and enhancement of the listed species and
(2) the actions proposed in the forest plan or project.

The process usually begins with informal discussions and/or
correspondence between the Forest Service and FWS/NMFS (called
“informal consultation”) to assist the Forest Service in determining
whether formal consultation is required. FWS/NMFS may suggest
modifications to plans or projects to avoid adverse effects on listed
species or critical habitat. These modifications may require the Forest
Service to repeat some steps in the decision-making process, including
developing a new EIS. The Forest Service proceeds to formal consultation
if its actions may affect listed species or their habitat. However, the Forest
Service need not formally consult if FWS/NMFS has confirmed, during
informal consultation, that the proposed plan or project is not likely to
adversely affect the listed species or their habitat. At the conclusion of the
formal consultation, FWS/NMFS issues a “biological opinion” that reviews
the potential effects of the proposed action on the listed species and/or
critical habitat. FWS/NMFS must base the opinion on the best available
biological information. FWS/NMFS issues a “no jeopardy” biological opinion
if it finds that the proposed action is not likely to jeopardize the continued
existence of the listed species or adversely modify their habitat. If
FWS/NMFS finds that the action would appreciably reduce the likelihood of
the species’ survival and recovery, it issues a “jeopardy” biological
opinion. Jeopardy opinions can include reasonable and prudent
alternatives that define modifications to the Forest Service’s plan or
project that enable it to continue and still be consistent with ESA’s
requirements for protecting the species. Following the issuance of the
biological opinion, the Forest Service determines whether it will comply
with the opinion or seek an exemption from the act’s requirements.
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Figure I.7: ESA Consultation Process
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In addition to the decision-making process, the annual Forest Service
budget has a substantial effect on the national forests’ management.
Budgets affect the total funding available to implement forest plans and
the character of the projects implementing the plans. Before Forest
Service officials develop their budget requests, they receive instructions
from Forest Service headquarters providing guidelines for meeting the
long-term policies determined in the RPA planning process and for
implementing forest plans to the extent practical within prescribed
funding constraints. Each forest then develops a budget estimate, basing it
on the projects anticipated for the fiscal year being budgeted. Because
anticipated projects are based on forest plans, they are intended
collectively to reflect an approach to implementing the forest plans.
However, because the Congress appropriates funds by resource activity,
these integrated requests must be converted into budget requests by
resource activity. The budget for each resource activity is subject to
modification by the administration and the Congress. Following reviews
by the Office of Management and Budget and the Congress and the
enactment of an appropriation bill, the appropriations are allocated to the
regions and then to the forests. The appropriation for each resource
activity must be converted back into multiple-use projects—not an easy
task, because the appropriation is unlikely to provide for the balanced mix
of resources needed to implement forest plans.

Figures I.8 and I.9 summarize the Forest Service’s decision-making
process. Figure I.8 combines the charts and other material discussed
above into one summary chart, and figure I.9 graphically represents all the
participants in the Forest Service’ decision-making process.
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Figure I.8: Summary of the Forest Service’s Decision-Making Process
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Figure I.9: Participants in the Forest Service’s Decision-Making Process
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Northern Region (Region I)

Clearwater National Forest (Idaho)
    Powell Ranger District

Deerlodge National Forest (Montana)
    Deer Lodge Ranger District

Flathead National Forest (Montana)
    Swan Lake Ranger District

Rocky Mt. Region (Region 2)

Black Hills National Forest (South Dakota)
    Bearlodge Ranger District
    Custer-Elk Mountain Ranger District
    Harney-Pactola Ranger District
    Spearfish-Nemo Ranger District

Southwest Region (Region 3)

Carson National Forest (New Mexico)
    Camino Real Ranger District
    El Rito Ranger District

Cibola National Forest (New Mexico)

Intermountain Region (Region 4)

Boise National Forest (Idaho)
    Cascade Ranger District
    Lowman Ranger District
    Mountain Home Ranger District

Pacific Southwest Region (Region 5)

Tahoe National Forest (California)
    Sierraville Ranger District

Pacific Northwest Region (Region 6)

Mt. Hood National Forest (Oregon)

GAO/RCED-97-71 Forest Service Decision-MakingPage 121 



Appendix II 

National Forests Visited

Wenatchee National Forest (Washington)
    Chelan Ranger District
    Entiat Ranger District

Southern Region (Region 8)

Nantahala - Pisgah National Forest (North Carolina)
    French Broad Ranger District
    Toecane Ranger District

Ouachita National Forest (Arkansas)
    Choctaw-Kiamichi-Tiak Ranger District
    Cold Springs Ranger District

Eastern Region (Region 9)

Chequamegon National Forest (Wisconsin)
    Glidden/Hayward Ranger District
    Park Falls/Medford Ranger District
    Washburn Ranger District

Nicolet National Forest (Wisconsin)
    Eagle River/Florence Ranger District
    Laona and Lakewood Ranger District

North Central Forest Experiment Station, Forestry Sciences Laboratory
(Wisconsin)
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American Forest and Paper Association, Washington, D.C.

American Forests, Washington, D.C.

American Institute of Biological Sciences, Washington, D.C.

Appalachian Trail Conference, Asheville, N.C.

Arkansas Game and Fish Commission

Arkansas Natural Heritage Commission

Association of Consulting Foresters of America, Inc., Bethesda, Md.

ATOKA Engineering and Environmental Consulting, Hot Springs, Ark.

B.A. Mullican Lumber and Manufacturing Company, Maryville, Tenn.

Balanced Resource Solutions, Woodbridge, Va.

Black Hills Regional Multiple Use Coalition: Members include
representatives from the following organizations:

Continental Lumber Co., Inc., Hill City, S. Dak.
Intermountain Forest Industries Association, Coeur
d’Alene, Idaho
Off Road Riders Association, Black Hawk, S.Dak.
Pope & Talbot, Inc., Spearfish, S.Dak.
South Dakota Trail Riders, Rapid City, S.Dak.
Wyoming Stock Growers Association, Sundance, Wyo.

Boardman, Suhr, Curry & Field, Madison, Wis.

Boise Cascade, Inc., Emmett, Idaho

Boise Cascade, Inc., La Grande, Oreg.

Boise County Commission, Idaho City, Idaho

California Department of Fish and Game

California Department of Natural Resources
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California Forestry Association, Sacramento, Calif.

California Regional Water Quality Control Board, Lahontan Region

Carson Forest Watch, Taos, N.Mex.

Cascade Checkerboard Project (Sierra Club), Seattle, Wash.

Center for Market Pocesses, Inc., Fairfax, Va.

CH2M Hill, Portland, Oreg.

Chequamegon Area Mountain Bike Association, Cable, Wis.

City of Salem, Oreg.

Columbia Carolina Corporation, Old Fort, N.C.

Confederated Tribes of the Umatilla Indian Reservation, Pendleton, Oreg.

Defenders of Wildlife, Portland, Oreg.

Defenders of Wildlife, Washington, D.C.

Department of Forest Resources, University of Minnesota, St. Paul, Minn.

Duke City Lumber Company, Inc., Espanola, N.Mex.

Earth Satellite Corporation, Rockville, Md.

Eastside Ecosystem Management Project, Walla Walla, Wash.

Ecological Society of America, Washington, D.C.

Endangered Species Coalition, Washington, D.C.

Environmental Law Institute, Washington, D.C.

Environmental Policy Network, Alexandria, Va.

Forest Conservation Council, Santa Fe, N.Mex.
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Forest Guardians, Santa Fe, N.Mex.

Forest Inholders Guarding Habitat Together (FIGHT), Parks, Ark.

Forest Trust, Santa Fe, N.Mex.

Friends Aware of Wildlife Needs, Georgetown, Calif.

Governor’s Federal Forest and Resource Policy Team, Salem, Oreg.

Great Lakes Indian Fish and Wildlife Commission, Odanah, Wis.

Greater Ecosystem Alliance, Bellingham, Wash.

Green Bay Packaging Inc., Morrilton, Ark.

Hanson Environmental Consultants, Englewood, Colo.

Huron River Watershed Council, Ann Arbor, Mich.

Idaho Conservation League, Boise, Idaho

Idaho Department of Fish and Game

International Joint Commission, Detroit, Mich.

Jim Crouch and Associates, Russelville, Ark.

Karuk Tribe of California, Orleans, Calif.

Labat-Anderson, Inc., Arlington, Va.

Lac du Flambeau Band of Lake Superior Chippewa Indians, Lac du
Flambeau, Wisc.

Land-of-Sky Regional Council, Asheville, N.C.

Lane County Commissioner, Eugene, Oreg.

Las Truchas Community Representatives, N.Mex.
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Lewis and Clark College, Graduate School of Professional Studies,
Portland, Oreg.

Maxwell School of Citizenship and Public Affairs at Syracuse University,
Syracuse, N.Y.

Mead Corp., Escanaba, Mich.

Michigan Department of Natural Resources

Michigan State University, Department of Forestry, Lansing Mich.

Mississippi Forestry Commission, Jackson, Miss.

National Academy of Sciences, National Research Council, Board on
Biology and Institute of Laboratory Animal Resources, Commission on
Life Sciences, Washington, D.C.

National Academy of Sciences, National Research Council, Board on
Environmental Studies and Toxicology, Washington, D.C.

National Association of State Foresters, Washington, D.C.

National Audubon Society, Rapid City, S.Dak.

National Audubon Society, Walla Walla, Wash.

National Resource Defense Council, Washington, D.C.

National Wildlife Federation, Portland, Oreg.

Natural Resources Services, Eureka, Calif.

North Carolina Council of Trout Unlimited, Asheville, N.C.

North Carolina Wildlife Resources Commission

Northwest Forest Resources Council, Portland, Oreg.

Northwest Forestry Association, Portland, Oreg.

Northwest Timber Workers Resource Council, Emmett, Idaho
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Office of the Governor, State of Idaho

Office of the Governor, State of Oregon

Office of the Governor, State of California

Oregon Department of Environmental Quality

Oregon Forest Industries Council, Salem, Oreg.

Oregon Natural Resources Council, Portland, Oreg.

Ouachita Watch League, Sims, Ark.

Pacific Lumber & Shipping Co., Seattle, Wash.

Pacific Meridian Resources, Emeryville, Calif.

Pacific Rivers Council, Eugene, Oreg.

Pacific Watershed Associates, Arcata, Calif.

Paul Bunyan Snowmobile Club, Lakewood, Wisc.

Pinchot Institute for Conservation, Washington, D.C.

Plum Creek Timber Co., Seattle, Wash.

Quincy Library Group, Quincy, Calif.

Resource Issues, Inc., Wayland, Mass.

Rocky Mountain Elk Foundation, Custer, S.Dak.

Rogue Institute for Ecology and Economy, Ashland, Oreg.

Save America’s Forests, Washington, D.C.

Seventh American Forest Congress, New Haven, Conn.

Sierra Club, Nevada City, Calif.

GAO/RCED-97-71 Forest Service Decision-MakingPage 127 



Appendix III 

Organizations Contacted

Sierra Club, North Carolina Chapter

Sierra Club, Rapid City, S.Dak.

Sierra Pacific Industries, Redding, Calif.

Sipapu Ski Area, Vadito, N.Mex.

Skagit County Commissioner, Mount Vernon, Wash.

Smithsonian Institution, Biodiversity and Environmental Affairs,
Washington, D.C.

Society of American Foresters, Bethesda, Md.

Southern Appalachian Forest Coalition, Asheville, N.C.

Southern Appalachian Man and the Biosphere Project, Gatlinburg, Tenn.

Southern Appalachian Multiple Use Council, Waynesville, N.C.

Southern Timber Purchasers Council, Atlanta, Ga.

Southwest Center for Biological Diversity, Tuscon, Ariz.

Sustainable Biosphere Initiative, Washington, D.C.

T & S Hardwood Corp., Sylva, N.C.

The Nature Conservancy, Arlington, Va.

The Ruffed Grouse Society, Rice Lake, Wis.

The Willapa Institute, Seattle, Wash.

Trinity County Planning Department, Weaverville, Calif.

Umatilla Forest Resources Council, Walla Walla, Wash.

Union County Commissioner, La Grande, Oreg.

University of Arizona, Water Resources Research Center, Tuscon, Ariz.
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University of Florida, Urban and Regional Planning, Gainesville, Fla.

University of Kansas Law School, Lawrence, Kans.

University of Michigan, Department of Natural Resources and Forestry,
Ann Arbor, Mich.

University of Oregon, Labor Education and Research Center, Eugene,
Oreg.

University of Utah, College of Law, Salt Lake City, Utah

University of Wisconsin, Botany Department, Madison, Wis.

Vallecitos Community Representatives, N.Mex.

Vilas County Forestry Department, Eagle River, Wis.

Western Ancient Forest Campaign, Stanwood, Wash.

Western North Carolina Alliance, Asheville, N.C.

Western States Foundation, Washington, D.C.

Wheelabrator Shasta Energy Company Inc., Anderson, Calif.

Wilderness Society, Atlanta, Ga.

Wilderness Society, Washington, D.C.

Wildlife Management Institute, Washington, D.C.

Wisconsin Department of Natural Resources

WNC Pallet & Forest Products Company, Candler, N.C.

World Resources Institute, Washington, D.C.
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See comment 1.

See comment 2.
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See comment 3.
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See comment 4.

See comment 5.
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See comment 6.

GAO/RCED-97-71 Forest Service Decision-MakingPage 134 



Appendix IV 

Comments From the Forest Service

See comment 7.

See comment 8.

See comment 9.
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The following are GAO’s comments on the Forest Service’s letter dated
April 21, 1997.

GAO Comments 1. Our report does not state that the agency’s multiple-use mission is
difficult to reconcile. Rather, our report cites numerous examples of
disagreements, both inside and outside the Forest Service, over (1) which
statutorily specified uses the agency should emphasize and (2) how it
should ensure sustainability and resolve conflicts among uses under its
broad legal mandate to provide for both the multiple use and the sustained
yield of resources on its lands. While the agency’s intention to consult with
the Congress on its long-term strategic goals as a part of its
implementation of the Government Performance and Results Act (GPRA) is
in accord with our report’s recommendation, as the agency’s comments
themselves go on to note, this process is not yet complete. The ongoing
disagreements, noted in our report, over the goals in the agency’s 1995
draft long-term strategic plan suggest that this consultation process faces
unresolved obstacles and that the lack of agreement on goals, needed for
good management, has hampered the agency’s efficiency, effectiveness,
and accountability. Thus, we do not believe that our report is erroneous or
premature in noting the existence of disagreements over the agency’s
strategic goals.

2. The examples of strategic goals for implementing GPRA identified
prospectively in the Forest Service’s comments do not include, as does the
agency’s 1995 draft long-term strategic plan, the goal of ensuring
organizational efficiency and effectiveness. This goal is identified in our
report as the central one for measuring the agency’s progress in taking the
actions that are needed to improve the agency’s decision-making. In part
because the Forest Service needs to better integrate GPRA’s processes into
its own decision-making process, our report also suggests that the
Congress needs to consider the costs and benefits of the Forest Service’s
developing two separate long-term strategic plans.

3. We agree that the ecological systems within which the Forest Service’s
management activities take place are inherently dynamic, and our report
notes that this dynamism, among other factors, affects the predictability of
planning outcomes. However, our report also identifies several actions,
suggested to enhance predictability, that the Forest Service has not
undertaken. These include monitoring, obtaining better data, and
strengthening public involvement, as well as shortening planning periods
and better linking budgets and plans.
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4. We concur that large-scale assessments, such as that being undertaken
in the Interior Columbia River Basin, are intended to address issues that
transcend the boundaries of individual management units. Our purpose in
discussing these efforts is precisely to indicate that they provide a basis
for applying unified direction on these issues across multiple land
management plans.

5. Our report recognizes that the time for conducting some consultations
has been reduced. However, our report also cites an October 1996
interagency team’s analysis and other studies that identify ongoing serious
problems with interagency coordination. Additionally, our report does not
attribute inefficiency in complying with section 7 of the Endangered
Species Act to overlapping jurisdictions; instead, it merely states that
delays in implementing forest plans and reaching agreement on
project-level decisions have been caused by inadequate interagency
coordination.

6. We agree that the stated tenets of this model are largely consistent with
our report’s findings and recommendations. However, as our report states,
our own observation of a field test of this model showed that, without
adequate data—which were lacking during the test we observed—the
model was difficult, if not impossible, to implement. Moreover, as our
report also notes, the Forest Service has decided that the implementation
of the model by its field units will be voluntary.

7. We agree that the ongoing debate over how national forests should be
managed is a healthy and important part of the democratic process. We
also agree, both as a general rule and in this instance, that statutory
changes should not be undertaken until after it has been shown that
regulatory or other executive branch actions cannot efficiently and
effectively resolve identified problems. However, our report does not state
that there is a growing consensus for new legislative mandates due to
conflicting laws, nor does it recommend changing environmental laws.
Rather, it cites evidence of (1) growing concerns by several parties, both
inside and outside the agency, over difficulties in resolving differences
among the requirements of some statutes and (2) increasing support
among a wide spectrum of observers for undertaking an analysis of the
laws to identify what statutory changes, if any, may be needed.

8. While the Forest Service may not have exercised its full discretion under
existing laws to correct the management and decision-making problems
identified in our report, it does not identify the source of such unused
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discretion or indicate how exercising full discretion might obviate the
usefulness of analyzing statutory provisions. As our report notes, in recent
years the agency has not revised its procedures for monitoring, collecting
data, and involving the public, as its own studies have repeatedly
suggested, to resolve problems.

9. Overall, we believe that implementing the actions proposed generally
here and elsewhere in the agency’s comments would improve the
efficiency and effectiveness of its decision-making process. However, our
report notes that although the Forest Service can and does identify
problems, without external attention it often fails, as its own analysis
indicates, to take corrective action. In this case, for instance, we note that
the agency’s comments do not discuss either a schedule to implement the
proposed improvements or a plan to closely monitor progress and
periodically report on performance. We believe both are needed to break
the cycle of studying and restudying issues without any accountability or
clear sequence of steps for resolving them.
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See comment 1.

See comment 2.
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See comment 3.
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See comment 4.

See comment 5.

See comment 6.

See comment 7.
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The following are GAO’s comments on the Council on Environmental
Quality’s letter dated April 17, 1997.

GAO Comments 1. GAO agrees with the Council on Environmental Quality (CEQ) that
(1) differences among the cultures, organizations, and institutional goals
of various federal agencies, as well as the substantive nature of their
underlying missions, require the Council’s regulations implementing the
act to be generic in nature and (2) regulatory changes often need to be
tailored specifically to the agencies’ individual processes. However, the
thrust of GAO’s recommendation to the Council’s Chair is intended to
ensure that the Council’s planned multiyear reinvention effort does not
prematurely or arbitrarily close off options for improving the efficiency
and effectiveness of the act’s implementation across federal agencies’
administrative boundaries and jurisdictions.

2. We agree that defining the optimal level of decision-making and analysis
for every federal agency and for all types of actions in a single rulemaking
would be problematic, and our report does not recommend such an effort.
Rather, we believe that CEQ is in the best position to determine, on the
basis of the findings of its reinvention analysis, the manner and number of
additional rulemakings or guidance issuances under the National
Environmental Policy Act (NEPA) that would best meet the needs identified
in our report.

3. We agree that the examples cited by CEQ of its work with other agencies
indicate many differences in the missions, issues, and circumstances these
agencies face. However, we also note several points that these
streamlining and analytical efforts have in common, such as simplified and
improved public participation, expanded categorical exclusions, and
reduced duplication of effort, which our report identifies as improvements
also needed in CEQ’s work with the Forest Service. Our recommendation
that CEQ consider additional guidance and rulemaking is directed to
resolving these problems, which affect many agencies—not to addressing
problems that are unique to particular agencies.

4. We agree that not all proposed changes to the Forest Service’s
regulations for implementing NEPA should be applied “across the board to
all other federal agencies.” However, our report does not suggest this.
Rather, it suggests that CEQ needs to ensure consistent treatment under
NEPA of the same or related issues arising among multiple land
management agencies operating in the same geographic areas, instead of
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pursuing a disaggregated agency-by-agency approach. This same
consideration applies to CEQ’s disaggregated ’sector-by-sector’ approach
mentioned in the third paragraph of CEQ’s comments, since interactions
among separate activities that disturb soil, vegetation, or wildlife habitat
(e.g., timber harvesting, grazing, or oil and gas development) in the same
geographic area (e.g., the same watershed) need to be considered under
NEPA, as does their cumulative impact.

5. We have modified the language in our draft report to state more clearly
that a potential weakness of such voluntary broad-scale analyses is that
agencies would not be able to tier their site-specific decisions to such
analyses under NEPA.

6. We do not recommend precise changes to regulations or guidance to
improve interagency coordination or address other issues because we
believe such changes are better left to CEQ to determine on the basis of its
own internal study and evaluation of the outside views solicited during its
effort to reinvent federal agencies’ implementation of NEPA.

7. We recognize that CEQ already has regulations and guidance requiring
cooperative consultation among agencies before analyses are prepared, as
well as addressing other aspects of interagency coordination. However,
our report points out that these regulations and guidance are often not
followed, and our recommendation calls on CEQ to make its directives
clear and precise enough to ensure that this does not continue.

8. We agree that a common set of data would not be appropriate for all
scales of decision-making and recognize that different data may be
applicable to different scales. However, our report—which cites, among
other authorities, the 1995 findings of the interagency task force chaired
by CEQ—emphasizes that CEQ needs to clarify what different kinds of data
are needed at which scales and how the data should be related to different
types of tiered decisions.

9. We do not disagree that CEQ’s current resources may not be sufficient to
adequately implement our recommendation. However, although our report
cites the 1996 study of CEQ’s role prepared for the Henry Jackson
Foundation, which noted that CEQ needed additional resources to
adequately carry out its responsibilities under NEPA, an analysis of such
needs was beyond the scope of our review. Additionally, our report does
not recommend that CEQ itself necessarily collect all ecological and
socioeconomic data. Rather, it says CEQ should identify what data are
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needed and includes the option that CEQ assign others to collect the data
as appropriate. Finally, as our report notes, the Forest Service’s internal
reengineering team report indicated that the establishment of centralized
or jointly administered databases would ultimately reduce costs by
eliminating duplication of effort among and within agencies.
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